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RECREATION PROJECT PLAN FOR THE
UPPER GREEN RIVER SPECIAL RECREATION MANAGEMENT AREA

1. Introduction

The Bureau of Land Management State Office in Cheyenne, Wyoming received an appropriation for
upgrading facilities at the Upper Green River Special Recreation Management Area (SRMA).
Existing facilities were originally constructed by the Wyoming Department of Game and Fish with the
BLM assuming the maintenance obligation in 1978. The Project Data Sheet funding request stated
the need for BLM road 5201 surface and drainage improvements, widening of spur roads, upgrading
toilet facilities, graveling of picnic sites and new tables and picnic rings.

The BLM Pinedale Field Office determined that a Recreation Project Plan (RPP) needed to be
prepared before constructing the listed improvements in order to integrate them into a long-term
management strategy for the area.  A scope of work was issued to prepare the RPP, which included
the assessment of current issues, visitor use, visitor profiles, a 20 year needs assessment, and the
development of two alternatives for consideration and preparation of an Environmental Assessment
(EA).

1.a. Relationship to Approved Recreation Area Management Plan

A Recreation Area Management Plan (RAMP) has not been prepared for this area.  In the absence
of a RAMP, the Pinedale 1988 Resource Management Plan (RMP) was used as a guide. The
“Management Actions” section of the Pinedale RMP contains the following information regarding the
management of the Upper Green River:

Management emphasis will be placed on the current recreation management areas including
Scab Creek, the Green and New Fork rivers, Oregon Trail routes and Boulder Lakes.

Recreation facilities will  be installed where needed to accommodate the anticipated
recreation uses and use levels and to provide for adequate public health and safety.

Recreation management for the…Green River…will emphasize maintaining or improving the
quality of the sites and the recreation experience.

Public lands along the Green and New Fork rivers will be managed to provide fishing and
float boating opportunities. Necessary facilities will be developed to provide for protection of
users and the resources.

Where applicable, recreation facilities will  be
developed and managed in a manner that will
maintain, restore, and improve riparian values.

A four day public scoping process was also conducted to
assess current issues, visitor use, user profiles, future
needs and to allow the general public to express their
concerns regarding the management of the area. Twenty
one meetings were held with area stakeholders, special
interest groups and the general public, including federal
and state agencies, local governments, permit users
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residents, environmental interests,
recreationists, businesses, contiguous
property interests and local elected officials.

Two alternative management strategies were
generated during the meetings. These two
plans, the “Proposed Action” and the “No
Action” alternative, were presented at a
public open house held at the end of the four-
day scoping process. However, during the
development of the RPP, some alternatives
were considered, but were dismissed after
preliminary investigation. These alternatives
are discussed in greater detail in the
Environmental Assessment, which
accompanies this RPP. Stakeholder

participants and the general public were invited to review the alternatives and provide additional
comment. Results from this meeting were posted on the Bureau of Land Management (BLM)
Pinedale Field Office website to provide additional opportunity for public input. This RPP is consistent
with the input received from the public scoping process.

In addition to the public scoping process, the Pinedale Field Office Outdoor Recreation Planner
conducted a user survey that was partially complete and available during the preparation of the RPP.
The data was helpful in understanding visitor profile and use.

The segment of the Upper Green River flowing
within the Special Recreation Management Area
(SRMA) was recently determined suitable for
consideration as “scenic” under the Wild and
Scenic River Act as part of the National Wild and
Scenic River System (NWSRS). Therefore, this
Recreation Project Plan complies with the interim
management prescriptions previously established to
maintain the river ’s outstandingly remarkable
scenic, recreational and historic values. The
recreation developments prescribed within this
RPP maintain the natural-like appearance of the
lands within the waterway corridor and their
immediate environment.

1.b. Project Objectives and Justification

The goal of this RPP is to prepare a management strategy that protects and preserves the Upper
Green River SRMA and accommodates projected increases in recreational use over the next twenty
years while maintaining the quality of the existing recreational experience. The RPP goal will be
accomplished through the managed dispersal and separation of user activity. Users will be separated
into two broad groups: day-users, and extended stay users. Extended stay users are further
subdivided into group campers and individual/tent campers. By providing designated boat ramp/day-
use parking areas and separate campsite facili ties, one group’s enjoyment of the Upper Green River
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SRMA will not preclude other group’s access and use of the area. The objective of this RPP is to
continue to accommodate extended-stay users, day-users, float and bank fishers, water sport floaters,
hikers, equestrians, livestock ranchers, interpretive program participants and hunters. Due to safety
concerns, signage will be placed at key locations in order to limit certain uses at specific sites. For
instance, through signage, travel in large vehicles and/or vehicles towing trailers may be limited to
areas that are deemed safe for such vehicles.  The various interests held by private recreational
users, commercial recreation enterprises, livestock grazing, hunting activities and regional wildlife
requirements were also taken into consideration.

The Upper Green River SRMA is experiencing increased
pressure from private and commercial recreation activities.
Increased use is related to the growth of principal western
inter-mountain population centers and local communities,
and the aquatic resource enhancements implemented along
the Upper Green River through a cooperative effort
between the BLM and the Wyoming Game & Fish
Department (WGFD). Adding to the popularity of the area
is the SRMA is currently a “Free Use Area”. A collection
program will be instated in the future to assist with the
maintenance of visitor services.

The increasing level and diversity of recreation activities within the area is straining the current
infrastructure and threatening to negatively impact the resources that attract visitors here. The social
impacts that would occur in association with increased use are also threatening to degrade the
recreational experience. In order to preserve the current recreational experience while
accommodating more visitors, there is a pressing need to prepare a twenty year Recreation Project
Plan for the Upper Green River SRMA. The public scoping process also identified the need to
adequately educate users about the area and of the conditions of the spur roads that connect to the
various river access sites.

The Recreation Project Plan for the Upper Green River SRMA is a 20-year, multi-phased plan. The
long-range plan addresses the management of recreation activity and the development of facilit ies at
each of the 12 river access sites. The initial phase of this long-range plan is based on immediate need
and funding availability and will address the condition of BLM Road 5201 and facilities at the river
access sites. Subsequent phases will be implemented based on the level of occupation, use and the
need for resource management as determined by the BLM Pinedale field office.

1.c. Participating Agencies

Coordination with other public agencies: the following Federal, State and Local agencies, departments
and offices were contacted to participate with the project scoping and document review:

1. Federal:

a . Bureau of Land Management, Pinedale Field Office
b. US Forest Service, Pinedale District Ranger’s Office *
c. US Fish & Wildlife Service *
d. US Army Corps of Engineers
e . Bureau of Reclamation *
f. Natural Resources Conservation District *
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2. State agencies:

a. Wyoming Department of Transportation *
b. Wyoming Department of Game and Fish *

3. Sublette County:

a. Board of County Commissioners
b. Department of Planning and Zoning *
c. Sheriff’s Department
d. County Assessors Office
e. Department Parks & Recreation Board *
f. Sublette County Soil & Water Conservation District *

4. Pinedale Town Council *

The listed Federal, State and local government agencies that participated in the scoping meetings or
provided subsequent comments are indicated by an *.

Appendix A documents the comments received from participating government agencies and members
of the public.

1.d. Location and Setting

The Upper Green River SRMA is located in Sublette County approximately 22 miles north of
Pinedale, Wyoming, and northeast of U.S. Highway 189/191 in Township 35N, Range 111 W, Sections
3, 4, 8, 9 and Township 36 N, Range 111 W, Sections 1, 2, 11, 14, 22, 23, 27, 28, 33, 34.  The SRMA is
approximately eight linear miles along the Upper Green River and encompasses a total of 5,156 acres
(8 square miles).  The project area within the SRMA is delineated by Highway 191 and the Warren
Bridge to the south, BLM road 5201 along the west edge and the Green River’s east bank defines the
eastern boundary.  The area extends northeast eight miles from Warren Bridge where it terminates at
private property. BLM road 5201 traverses an arid sagebrush bluff and provides access to 10 spur
roads, which lead to 12 river access sites situated below the bluff in a pronounced river valley. The
Wyoming Game and Fish Department holds deed to approximately 88 acres that serve public use
within the Upper Green River SRMA. River Access Site 6 (83.33 total acres) and Site 8 (5.57 acres)
lie within the Wyoming Game and Fish holdings.

The Upper Green River SRMA proximity to population centers is:

Pinedale, WY Distance: 22 miles south Population: 1,500
Rock Springs, WY Distance: 125 miles south Population: 19,000
Jackson, WY Distance: 52 miles north Population: 9,000
Cheyenne, WY Distance: 380 miles east Population: 53,000
Salt Lake City, UT Distance: 262 miles south Population: 904,331 (metro)
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Figure 1: Location  and Vicinity Map
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Figure 2: Site  Map
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Figure 3: Wyoming Game and Fish Department Holdings Within the Upper Green River SRMA
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2. Data Analysis Summary

2.a. Social Setting

2.a.1. Historical Uses

In the late nineteenth century, the westward expansion of the Union Pacific Railroad relied on local
forests as a source of timber for railroad ties. “Tie-hacks” would harvest timbers from Wyoming
forests and stockpile them in the river ways until  spring runoff when the river flows were high enough
to carry the logs to Green River for railroad construction. The loss of trees and vegetative cover in
the upper watershed caused increased peak flows in the Upper Green River. The increased flow
scoured the river channel, permanently widening and lowering it. The riparian vegetation that grew on
the banks of the river was significantly reduced as the river widened. Consequently, the character of
Upper Green River area has been permanently altered. Recently there has been an effort by the
BLM, Wyoming Game and Fish, and local ranchers to begin restoring the riparian area.

Livestock operations have been grazing this area of the Green River Valley for 12 decades.
Presently there are three grazing allotments within the Upper Green River SRMA.  Livestock grazes
within these allotted areas from May until July, with the majority of the cattle being moved out of the
area by mid-June. The recreation and livestock use seasons overlap a small amount, but minimal
conflicts occur.  Some recreation users have expressed some displeasure with the presence of
livestock, but have not reported any major conflict.  Livestock operators have not expressed
compatibility concerns with recreation use.

2.a.2. Current Uses

The majority of recreation activity in the Upper Green
River SRMA occurs in late spring/early summer and
fall.  The spring/summer season usually begins on
Memorial Day with peak use occurring in mid to late
June.  The level of activity during this period is directly
influenced by limited access to recreation areas at
higher elevations and water quality/quantity. High
snowmelt volumes in late spring cause the water clarity
to drop, which is not conducive to fishing. Once the
water clarity improves, which occurs after Memorial
Day, the recreation levels in the area begin to increase.
User groups in this season typically include commercial
outfitters and clients, private day-users and extended-stay users.  The principal summer (June-
August) recreation uses include commercial guided and private float fishing, small and large private
group camping (primitive and RV), canoeing and bank fishing.

Recreational vehicle (RV) use is popular within the SRMA. RVs are defined as motorized camper
vehicles (motor homes) and pull-behind pop-up or large camping trailers (“fifth-wheels”).  The typical
length of these vehicles range from 45 feet up to 75 feet depending on whether the vehicle is a self
contained motor home or a combination of a pull behind camper/trailer towed by a passenger vehicle
or larger pick-up. Regardless of the fact that there is a developed RV campground at Warren Bridge
west of Highway 189/191 and a sign warning of poor road conditions, RV users venture into the
Upper Green River SRMA to find a more secluded setting near the river. The SRMA is a free-use
site (no fee) which also contributes to area use.
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People also canoe, mountain bike, ride all terrain vehicles (ATVs), bird and wildlife watch, picnic, ride
horses and hike in the area.

Camping levels begin to taper off after July when United States Forest Service recreation facilities
located at higher elevations become accessible. Commercial float fishing continues into September,
but decreases considerably as water conditions on other nearby rivers improve and the outfitters
begin using these resources.

After Labor Day, the extended-stay and day-use drops off. Hunting season begins in September and
lasts through October, bringing another small peak in use to the area. Hunters are attracted to the
area for the waterfowl and big game (see Section 2.b.1. Natural Resources). The majority of the fall
hunting season use is day-use type activity.

Winter activities are minimal compared to spring, summer and fall, however, there is some
snowmobiling and cross-country skiing.  The BLM has received requests for developing a parking
facility at the intersection of the BLM access road with Highway 189/191.  The parking facility would
serve as a wintertime trailhead parking and staging area accommodating winter activities.

An educational activity sponsored by the BLM is the Safari Club interpretive program, which takes
place during the summer season. The Safari Club provides teachers and educators from major
metropolitan centers an opportunity to learn about the operations and management of public lands.
Other educational and instructional programs as well as outdoor adventure groups use the area.

There are two grazing allotments for cattle within the Upper Green River SRMA: the Spade
individual allotment and the Buyer Horse Creek individual allotment. The Spade individual allotment
encompasses 2,393 acres and operates at a level of 688 Animal Unit Months (AUM) from June 1st

through July 2nd, The Buyer Horse Creek individual allotment encompasses 1,726 acres and operates
at a level of 351 AUMs from May 27th through July 11th. There are large tracts of private land that
bisect the BLM lands. The private lands are generally used for livestock grazing and are fenced from
the public land.

A visitor survey was initiated, but was not completed, prior to the development of this RPP.
Information that has begun to be gathered includes visitor origin, length of stay, number of people in
party etc. An evaluation of the
information gathered thus far in the
pending survey indicated visitors to
the Upper Green River SRMA
generally originate from local areas
but people also visit from all over
the country and from abroad. From
within Wyoming visitors come from:
Pinedale, Jackson, Riverton, Green
River, Moran, Glenrock. From
outside Wyoming: Utah, Idaho,
Colorado, California, Pennsylvania,
Ohio, Maryland, Tennessee,
Georgia and Texas and abroad.

Groups participating thus far in the
survey report that their length of
stay ranges from 1 to 14 days
(Figure 4) with group size ranging
from 1 to as many as 12 (Figure 5).
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Visitors from Wyoming, Idaho and Colorado report more than one visit
per year with some returning to the site more than 10 visits per year.

Users typically access the area with pick-up trucks, SUVs or RVs. Pull
behind trailers, such those mounted with float fishing boats, are common vehicle accessories.   Other
vehicular use includes ATVs and motorcycles.

2.a.3. Recreation Experience

The Upper Green River SRMA is in close proximity to and accessible from Highway 191. Once off
the highway, visitors are immersed in a rustic environment with pristine views of the Wind River
Range as a backdrop and the Green River in the foreground.  The main access road sits above the
Green River corridor and provides glimpses of the river as the visitor progresses along the roadway.
Portions of this main access road are steep in grade and are difficult to negotiate in wet conditions,
although most vehicles can navigate the road in dry weather.

From the main access road there are ten spur roads that connect to twelve river
access sites. To get to these river access points, the visitor descends from between
55 to 170 vertical feet to find themselves in a secluded and scenic river canyon
environment. Signing at pertinent main access/spur road intersections recommends
adequate four-wheel drive vehicles for the descent to the river.

Once within the Upper Green River SRMA there are many diverse recreational
opportunities for users to experience.  Overnight stays can
take the form of car, RV or tent camping.  Each site may
vary in its appropriateness for different forms of camping.
Over-night users have a tendency to seek unoccupied river
access sites, tending to spread themselves out along the
Green River corridor.

The Green River is the primary recreation attraction. The multiple access sites,
combined with unique river characteristics at each site, provide diverse
recreational experiences.  The multiple recreation opportunities include float
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fishing, bank fishing, water sport floating with canoes, rubber tubes and inflatable rafts.  Users have
multiple opportunities to experience high quality river recreation within a pristine area.  Because there
are multiple river access sites throughout the Upper Green River SRMA, the area can accommodate
a large number of visitors while maintaining a feeling of seclusion and remoteness.

2.a.4. Current and Expected Undesirable Use Patterns

The ten spur roads leading down to the river access areas typically terminate at clearings that are
currently located in close proximity to, or on the riverbank. Typically, these clearings serve as
campsites, day-use parking and access to boat launch areas. Once campers occupy the area they
tend to physically block the boat launch, or create an atmosphere unappealing to day-use visitors. As
a result, visitors seeking a location to launch their boats are forced to seek an unoccupied location.
During the peak season, accessible launch locations for trailored boats may be difficult to find.
Canoes and other light watercraft are launched almost anywhere an adequate gap in riparian
vegetation is found, causing damage to surrounding riparian vegetation.  The proximity of the
campsite and parking areas to the riverbank concentrates users and vehicles near fragile riparian
vegetation further placing it at risk of degradation. At many sites there are informal footpaths (“social
trails”) and/or game trails that are used for hiking and access to bank fishing. Riverbank foot access,
if left unmanaged, will result in the proliferation of these trails, contributing to the degradation of the
riparian vegetation. Safe passage to the river access sites is also a concern, as some spur roads
cannot safely accommodate large vehicles (motorhomes), or pick-up trucks with large trailers.

Local residents near the Upper Green River SRMA reported during the scoping process that they
have witnessed target shooting in the direction of the residential area. This activity presents a safety
concern for both contiguous residents and public land users. Target shooting is seen by some as an
undesirable activity, and presents a real safety hazard at campsite areas.

2.b. Physical Setting

The Upper Green River SRMA is located at an elevation range of 7,460 to 7,780 feet. The climate is
classified as dry mid-continent with an average precipitation rate of 15 to 19 inches. Thirty percent of
the annual rainfall occurs between April 1 and June 30. The majority of winter precipitation occurs in
January, February and March. Winter temperatures can reach -60oF while summer temperatures
generally stay below 90oF. The mean annual temperature for the coldest month recorded is January at
20.3oF and for the warmest is July at 70.9oF. Summers are generally dry with occasional afternoon
thunderstorms. Snowfall may occur any month of the year. High wind conditions may be experienced
during any season, but most predictably in winter and early

Large Groups Can Block Access to  the River



12

2.b.1. Natural Resources

The Upper Green River lies in a scenic setting on the western slope of the Wind River Mountain
range, which abruptly rises to the east forming a dramatic backdrop to the sage covered rolling hills
and valleys that dominate the foreground.  The Wind River Mountain range is the headwaters for the
Upper Green River.

The Upper Green River SRMA lies within an area described as the Intermountain Region. The
vegetation here is predominantly Big Sagebrush-Grassland. There are also small areas of aspen and
conifer in mixed and pure stands. Riparian vegetation, consisting mainly of willows and sedges forms
thin strips along the banks of the Green River. It is speculated that a great percentage of the riparian
vegetation was lost due to tie-hacking activity that occurred in the area during the mid to late
nineteenth century (for more on tie-hacking see Section 2.a.1 Historical Uses). Most of the riparian
vegetation that exists today is the result of a successful restoration effort accomplished by the BLM
with local livestock rancher cooperation.

A wide diversity of animals inhabit the sagebrush lands within the Upper Green River SRMA. Within
this species range, there are a number that are unique to the sagebrush lands of the American West.
Some of the animals that are native to sagebrush lands and are found in the area include: the sage
thrasher, sagebrush lizard, pigmy rabbit,
sagebrush vole, sage sparrow, brewer’s
sparrow and the sage grouse. Another
sagebrush-land native, the pronghorn antelope,
are found in large numbers here as the area
provides significant kidding ground. There are
documented sage grouse leks, or breeding
grounds, in proximity to the Upper Green River
SRMA. Many migratory waterfowl and
shorebirds inhabit the area from March-
October. These species include the Canada
goose, many species of dabbling and diving
ducks, and trumpeter swans; the largest North
American wildfowl. The trumpeter swan is
currently registered on the threatened and
endangered species list and is extremely rare.
Chief predators to nesting waterfowl in the area include coyotes, red fox, raccoons, skunks and
ravens. Several species of raptor use the Upper Green River SRMA for hunting and/or nesting.
These birds include red-tailed hawks, osprey, bald eagles, golden eagles, goshawks, sharp-shinned
hawks, marsh hawks, great-horned owls, American Kestrels, and Swanson’s hawks. Ospreys are of
high public interest as their nesting and feeding habits are easily observed due to numerous nests
along the highways on artificial platforms. The area also provides habitat and migration routes to
several species of big game, including elk, mule deer and moose. The dominant sport fish in the area
are rainbow, cutthroat, and brown trout. The fish habitat along the Upper Green River SRMA was
also negatively affected by tie-hacking operations and recently there has been an effort to enhance
the fishery. Other wildlife species in the area include beavers, minks, muskrats, river otters, frogs,
toads, salamanders and songbirds.

A pronghorn antelope in the Upper Green River SRMA
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2.b.2. Man-made Elements

Existing facilities include a main access
road (BLM Road 5201, dirt) that connects
Highway 189/191 to ten spur roads
servicing twelve river access/camping sites
most of which have a primitive boat launch
ramp, pit-toilet, picnic tables and fire-rings.
Along BLM Road 5201 there are numerous
livestock fences and cattle guards.

From Highway 189/191 approximately the
first half of the main access road lies at
least 1000' away from the river, sometimes
reaching as far away as 3000'. Here the
road follows a terrace that is between 40'
and 170' above the river. The second half of
the road follows the river more closely,
sometimes reaching within 100' of the bank. This part of the road still sits 40-55' above the river,
however. The main access road is steep in places, with grades reaching upwards of 10%.

There are 12 river access sites that are reached by ten spur roads. The Spur roads can be quite
steep, with some sections reaching in excess of 13% (please refer to Figure 6: River Access Site
Physical Assessment).

2.b.3. Functional Relationship Analysis Summary

The Functional Relationship Diagram shows the basic spatial relationships between the proposed use
areas and the modes of access between them.  The concept is to alleviate access issues by
separating extended stay users from the boat launch areas in order to avoid the displacement of day-
users.  Camping areas within each access site are further variable in size in order to encourage
separation of small group/individual/tent extended stay users from large group gatherings. Along the
river corridor, users tend to separate out, with larger group/RV users usually frequenting the river
access sites nearer the highway and smaller groups/individuals seeking the solitude of the more
remote areas. Generally, as users move further from the highway they will experience a more rustic
experience, as sites with minimal improvements are located in the upper portion of the SRMA.
Maintaining the present character of these sites, which provide closer access to the river, will sustain
a user experience that is being discouraged at the more visited sites (1 through 7).   Allowing for
diversity in experiential opportunities will help distribute the various users throughout the Upper Green
River SRMA. However, it should be noted that because these sites will offer a unique experience in
the Upper Green River SRMA they may become over-used and should be monitored. If increased
visitation begins to impact these sites, then measures similar to those outlined in this RPP need to be
implemented.

Three diagrams (Figures 7, 8, and 9) were prepared in order to illustrate how the functional
relationships vary depending on the differing characteristics of various sites.

The old Warren Bridge
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3. Project Plan Concept and Design Parameters - Proposed Action Plan

3.a. Proposed Overall SRMA Improvements

3.a.1. Roadway improvements.

The access road (BLM Road 5201) from 189/191 is defined by the BLM Road Standards as a
“resource road,” which dictates a design speed of 30 mph minimum/40 mph maximum when the
average daily travel is less than on 100 trips per day.  The existing width is variable, but averages 16
feet wide.

BLM Road 5201 has segments that are rough, steep in grade and impassable by some vehicles in wet
conditions.  The roadway is graded once annually, but begins to deteriorate quickly when used in wet
conditions. While there is a safety concern associated with the roadway conditions during wet
weather, there is also a water quality concern.  When the roadway becomes rutted, storm water is
channeled causing erosion and sediment transport that can potentially reach the river. Vehicle tires
also track mud further increasing the potential of sediment discharge into the river.

The entire length of BLM road 5201, from highway 189/191 to access site 12 needs:

Drainage culverts installed, allowing runoff to flow under the road during precipitation events.

The cross slope crowned to shed precipitation off to the road edge. Surface improvements including
grading and graveling to increase the longevity of the road improvements.

Better-defined roadside borrow ditches to carry drainage volume.

The intersection with BLM access road 5201 and Highway 189/191 is to be relocated 2200 feet north
of its present location to the existing old gravel borrow site access point (Figure 22). The relocation of
the intersection will:

Improve site distance on Highway 189/191

Reduce the steep gradients of the main access road near the entry.

Position the main access road away from the Green River

The main access road/Highway 189/191 intersection improvements are subject to Wyoming DOT
standards and regulations. These may include enlarged radii at  the highway, a wider and paved road
platform within the WYDOT ROW to accommodate simultaneous egress/ingress, and possible
drainage improvements.  WYDOT also requests that the BLM conduct a traffic count at the current
access point to determine the number of vehicles entering the site in order to better assess the safety
needs at the improved intersection.

BLM Road 5201 is variable in width (16 feet average) and abides by the definition and minimum
requirements of a “resource road.” Maintenance of the “resource road” designation was supported
by many of the users that participated in the survey and public scoping process. The road needs to be
adjusted to a common width and some widening may be needed in places to meet BLM standards.
Options for meeting standards include:
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Meeting design standards for BLM Road 5201 is a safety matter that dictates adherence to protect
the users. Data on average daily trips needs to be collected to assess the level of service that needs
to be provided. Maintaining the “resource road” designation while providing vehicle pull-outs along the
roadway will keep vehicles from encroaching onto and disturbing the integrity of the drainage ditch,
which would renew drainage problems and escalate erosion potential.

3.a.2. Information Kiosk Area

An information kiosk was located at the intersection of Highway 189/191 and BLM Resource Road
5201 until it was vandalized and consequently removed.  A new information kiosk will be installed as a
part of this RPP and will be located near the new highway/main access road intersection. The new
kiosk will be set back from the highway and located within an existing disturbance area associated
with a former borrow site.  As visitors enter the Upper Green River SRMA at the new access point
there is a slight uphill section from the highway in the WYDOT ROW that screens the kiosk form
highway travelers.

Stakeholders expressed concern that an improved kiosk area could attract more users off the
highway and suggested that the kiosk be located away from the highway and out of view. The
proposed site accomplishes this goal while still keeping the kiosk in close proximity to the highway
providing potential users with important information before traveling into the Upper Green River
SRMA.  This location also concentrates these improvements in a previously disturbed area reducing
further surface disturbance.

The purpose of the kiosk area is to inform visitors of the recreational opportunities and warn of the

Figure 22.
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Figure 23.
potential hazards that lie ahead.  The facility is designed to allow visitors to park and read important
resource management information about the Upper Green River SRMA, such as wise use
information (pack-in/pack-out, tread lightly, and the rules/ regulations of the SRMA) The physical
form of the kiosk is intended to be a low profile sign containing information describing the character
and constraints of the twelve river-access sites.

An adequate vehicle turn around should be provided to allow those that choose not to continue further
up the main access road to return to the highway. Visitors that travel in large vehicles, such as RVs,
pick-up trucks and camper or horse trailer combinations frequent the area. The turnaround area
needs to have a radius of 55 feet or more to accommodate these vehicles.

The information should inform visitors of that the Warren Bridge Campground site is a viable option
for camping and warn them of difficult road conditions that may lie ahead. The kiosk should provide
enough information to allow visitors to make informed decisions regarding the river access sites they
wish to visit before they continue up the main access road.

A map showing the access locations and mileage to the spur road intersections accompanied by photo
images of the road access spurs and general character descriptions of the sites should be included.
Specific information pertaining to river access sites 1-12 should include a site description, user
capacity, amenities provided, environmental sensitivities, steepness of the spur roads and
recommended vehicles types (four wheel drive vehicles only, no trailers, RV use area, etc.) needed to
make the trip.  The signing will clearly state that group or large vehicle access and campsite facilities
are provided at sites 1, 4, 5, 6, and 7 and that travel by these vehicles to other river access sites is not
advisable. The information should include content on river setback requirements for camping, to not
obstruct boat access ramps at the respective access sites and explain where areas are reserved for
day-use only.

Health of the aquatic environment is important from an ecological and economic standpoint.  The
information kiosk site is a good location to inform visitors of the concern of aquatic diseases that
place aquatic wildlife at risk, especially with respect to Whirling Disease in trout populations.
Information regarding these concerns plus a “dip tank” should be located here for anglers to dip and
sterilize their wading boots on their way in and out of the area to guard against the transference of
harmful spores.

The Kiosk is also a good opportunity to provide the cultural history of the area. The history of the
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Figure 24: Amphitheater Concept Sketch
region is well presented along the Highway 191/189 corridor with interpretive displays telling the
stories of the Native Americans, Astorians, fur trapping, trading and the Green River Rendezvous.
Developing an interpretation and education display at the information kiosk is an effective way of
continuing the public’s education in the area’s history.  Historical information could include Native
American culture; t ie-hacking operations of the late 1800’s, i ts relationship to the opening of the west
and the associated impact on the Green River corridor; and the development of the livestock industry
and its role in local land management. Current land use and management practices would also be
discussed. Wildlife information pertaining to pronghorn, elk, deer and moose migration through the
area, the fishery structure enhancements constructed by the Wyoming Department of Game & Fish
and the BLM, and the Sage Grouse and its habitat would also be provided. Some of this information
could be furnished in the form of brochures produced by the BLM.

3.a.3. Informal Overlook

There is an existing informal overlook area situated on a bluff that is located off the main access road
between river access sites 2 and 3. It has been determined that this location would be a good place to
locate an amphitheater to serve Safari Club functions (see section: 2.a.2: Current Uses).  This facility
could provide low profile seating and a small stage area to accommodate lecturers, and for people to
discuss public land management policies and issues. The improvements would consist of rustic seating
constructed of quarried stone blocks set into the ground, creating a series of terraced steps for
participants to sit on during the discussions (see Figure 23). The facility should have enough seating to
accommodate sixty adults.

3.a.4. Signing

In addition to the kiosk information area, signing along the main access road plays a major role in
regulating travel within the Upper Green River SRMA. Signs that inform travelers of road conditions
need to be placed at each intersection of the spur roads and main access road. When a spur road is
too steep for large vehicles or vehicles with trailers, the sign needs to inform drivers that the river
access site is accessible by four wheel drive vehicles only. Signs also need to inform drivers of the
other options open to them, for instance sites 4, 5, 6, and 7 are all suitable and recommended for large
vehicles.

3.b. Proposed Overall River Access Site Improvements

3.b.1. Spur Roads
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The following recommendations briefly outline the general concerns regarding the spur roads.
Recommendations regarding specific access sites are included in the individual access site sections
under sub-heading 3c. Improvements to Specific River Access Sites.

The spur roads that lead to individual river access sites vary in terms of gradient extremes, and some
have been deemed too steep or narrow for motorhomes of pick-up trucks towing large camper
trailers. The spur roads that remain open to these vehicles are those that access sites 1, 4, 5, 6, and 7.
The remainder of the spur roads will be signed as too steep for these vehicles. The Spur roads also
vary in terms of drainage issues and proximity to the Green River, its flood plain and riparian area.
The proximity of access spur roads largely dictates the heavy use areas at the individual access sites.
Visitors have the tendency to either camp at the terminal point of the access spur road or between
the spur road and the riverbank.

3.b.1.a. Gradient Reduction.  Several of the spur roads exceed a 10% gradient and are
therefore dangerous for large vehicles, such as motorhomes or pick-up trucks towing large
camper trailers. Rather than re-aligning these roads, it is recommended that these river
access sites be preserved for individual/tent camping and/or day-use only. Although RVs and
other large vehicles would still be technically permitted to travel these roads, i t should be
noted at the information kiosk (see Section 3.a.2), as well as on signage at the intersection
with the main access road, that travel with large vehicles is dangerous and not recommended.

3.b.1.b. Drainage Improvements.  Drainage improvements should be installed along the
spur roads. These improvements should include pipe culverts with rip-rapped swales, water
bars, and crowning the roadway to shed water off the roadway.  A storm water detention
pond should be located where the roadway gradient is 3% or less in order to intercept
drainage for infiltration and allow for sediment dissipation. The storm water detention
facilities are to be developed to handle a 3 year event or greater and should be designed in a
manner that visually adapts to the natural topography of the area.

3.b.1.c. Realigning Access Spur Roads. Several spur roads cut through riparian areas,
encouraging visitors to set up camp on the land between the road and the river. One way to
encourage people to camp further away from the river, would be to relocate spur roads to the
upland sage areas, away from the riparian zone. Existing road alignments should be reclaimed
by re-grading, placing topsoil over the former roadbed, and then seeded, mulched with
certified weed free straw and tackified.  Boulders need to be strategically placed as a means
to prevent vehicles from using the former road.  The boulders need to be planted into the
ground and positioned as if they are a part of the natural landscape. As an extra preventative
measure, a chain will be placed across the old alignment temporarily. The chain should be
removed once the old roadbed becomes obscured by the plantings.

3.b.1.d. Turn-Outs. Spur road improvements will include the addition of turn-outs to provide
vehicles traveling in opposite directions the ability to pass each other without encroaching on
the bordering vegetation. The number and location of the turn-out is dependant on the length
of the spur road and the popularity of the site.

3.b.2. Campsites

At several river access sites, the placement of picnic tables and fire pits encourage visitors to camp
near the river bank. This situation can interfere with day-use visitors and activities.  Concentration of
camp sites, vehicles, equipment and activity near the riverbank will also detract from the user
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experience when floating on the river or when hiking/fishing along the riverbank.

At most sites there is an ample amount of usable space available to re-locate campsites away from
the riparian area, keeping users from being concentrated near and within sensitive areas.  The
Pinedale 1988 Resource Management Plan proposes that surface disturbance within the Upper Green
River SRMA occur outside a 500’ setback from the river. However, because most of the river access
sites are situated on the banks of the Green River bellow the upper bench, keeping access
improvements out of the 500’ setback would be unfeasible as the improvements would be on the
bench high above the river in most cases.  Input from the public scoping process suggested support
for a 200’ setback zone. Closer site inspection and discussion with representatives from the BLM and
Game and Fish concluded that 200’ was still too far from the river to establish campsites that people
would want to use. It was determined that people would continue to use the established campsites
right on the river bank and ignore the new facilities, rendering the site improvements useless and
causing more resource damage as people re-establish roads to the old campsites. Therefore, the
criteria for new campsite locations is based on maintaining a visual connection to the river, while
preserving the largest setback possible. This can be accomplished by a 100’ setback in most cases.
By providing campsites that maintain a visual connection to the river, users would feel close to the
river while keeping extended stay use away from the riparian area. Day use areas (boat ramps and
parking) would, by necessity, be established within the 100’ setback zone. These areas would limit
impact to the riparian area by restricting vehicular access to the riverbank.

Access roads to the campsites should be established between the upper bench and the campsites, not
between the campsites and the river.  In some cases, the location of the new campsite areas
coincides with the current alignment of the spur or secondary access roads. In these cases the road
will be realigned and the old alignment reclaimed. Having campers occupying the old road alignment,
in conjunction with the other reclamation methods described in section 3.b.1 may help prevent users
from attempting to re-establish the old road alignments.

Users have expressed the desire to preserve the area’s character and maintain the feeling of the
current camping experience. The campsite improvements are not intended to appear constructed such
as with a graveled surface or defining areas with structural barriers.  Campsites should consist of
clearings in the upland sagebrush areas, outside the 100’ setback zone. The intention is to create
these clearings so that they appear as if they have occurred naturally. For instance, clearings in the
sagebrush should have an undulating edge, making campsites visually subordinate to the natural
setting.  Campsites should also be situated in a manner that creates separation between different
camping groups. The clearings need to be positioned in locations where the natural contours are
compatible for camping purposes in order to avoid extensive grading and surface disturbance. Surface
rocks will need to be relocated and some minor grading will need to be performed in order to level the
campsites, but this should be kept to a minimum.

Surface treatments within the campsites will vary depending on the soil  moisture conditions at each
site. Most new campsite clearings will naturally re-vegetate themselves with local grasses, much like
the ground conditions found in the existing sagebrush clearings. Drier sites, l ike Site 1, may need
special preparation in order to provide appropriate camping surfaces. One method may be to screen
the local excavated campsite for smaller gravels (3” minus), mix with approximately 10% salvaged
topsoil, seed with a native mix and placed back on site. A seed mix should be developed that is not
attractive to cattle – a mix of local ground cover forbs and minimal grasses. The gravel will protect
the roots of the more sensitive plants from impact and aid in the establishment of a contiguous ground
cover. The BLM and Wyoming Game and Fish will have to work together in the development of a
final specification for this treatment. Test areas may need to be established where campsites are
proposed, with roads being routed to them once the vegetation has matured.
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Two distinct campsite templates will be developed: large, open clearings capable of accommodating
motorhome colonies or groups and smaller, more sculpted areas suitable for individual/tent camping.
Along the spur road at the entrance to each campsite there will be a sign that informs users that the
site is “individual/tent” or “group” camping (with the definition of these types being provided at the
information kiosk).  Individual/tent clearings will provide several separate campsite opportunities
within the area in order to accommodate multiple users simultaneously. Group campsites will be
provided at sites 1, 4, 5, 6, and 7. Individual/tent campsites are provided at all sites, with the exception
of site11. Most individual/tent campsite clearings will have one picnic table and one fire pit;  the group
campsite areas will have a two picnic tables and one large fire ring to accommodate a larger numbers
of users The fire pits in the group campsites will be larger, with diameters of 48” or 56”. The
individual/tent campsites will be equipped with smaller 32” or 48” diameter fire pits. ADA fire pits,
provided at select campsite locations, are taller, double walled models that have a diameter of 32”.

At first, the number of new campsites should kept to a minimum, and should only be constructed to
replace the number of currently existing sites. Over the next twenty years, more sites should be
added as visitor numbers increase. In order to preserve the character of the river access sites, and
the entire Upper Green River SRMA, a maximum number of 12 group and 15 individual/tent campsite
areas (totaling approximately 45 individual campsites) will be established. The distribution of the
campsite areas is identified in section 3c. Improvements to Specific River Access Sites, which
addresses individual access sites development.

3.b.3. Restroom Facilities

A majority of the river access sites were equipped with an outhouse when the Wyoming Department
of Game and Fish made the area’s initial improvements prior to 1978.   There are toilet facilities
provided at River Access Sites 1, 2, 3, 4, 5, 6, 7, 8, 9 and 10.  Toilet facilit ies at all sites, with the
exception of Site 8, do not meet the current BLM or Wyoming State standards.  Furthermore, many
of the existing toilets are located near or within the riparian area, flood plain and/or the 200' river
setback zone established during the public scoping process.

There is concern that ground water contamination may develop with respect to the types and
locations of the existing toilet facili ties. The non-conforming toilets need to be replaced with vault

toilets and positioned outside the river setback zone.
The new vault toilets will be either single vault or
double vault. It is left  to the discretion of the BLM
recreation planner as to what sites will receive the
double or single vault toilets. Recommended
locations are defined under in Section 3c.
Improvements to Specific River Access Sites
addressing individual access site development. It
should be noted that whenever possible, toilets
should be located upwind form campsite areas to
avoid odor pollution in and around the campsites.
All new toilet sites and facilities will meet ADA
accessibility standards.

3.b.4. Boat Launch Facilities

Informal boat launch ramps are currently located at sites 1, 2, 3, 6, 7, 8, 9, 10, and 12, with an
improved boat ramp at site 4. A few of these existing boat launch areas (sites 3,6,7,8,9,and 10) consist

Improved Boat Launch at Site 4.
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solely of a gap in the riparian vegetation and/or a slight depression in the riverbank and are therefore
hard to navigate or un-accessible to trailer boat launching. Projected SRMA use levels do not warrant
improving all existing boat launch facilities. Therefore, improved boat ramps for trailer boat launching
will be provided in strategic sites along the river. Sites 1, 2, 4 (existing), 12 and a proposed day-use
area between sites 5 and 6 will have improved boat ramp facilities. Sites 1 and 12 will each have two
separate boat ramp facilities in order for boaters to avoid hazardous in-stream conditions (see
sections 3.c.1 and 3.c.12 for specific information on these river access site improvements). Each
improved boat launch ramp will be upgraded to promote ease of use and ensure long-term durability.
Improved boat ramp surfaces should be graded and plated with rock; indigenous rock if suitable and
available. The sides of the ramps should be similarly armored to prevent scouring. Suitable rock may
be obtained from the BLM borrow site, located at the proposed intersection of the main access road
and Highway 189/191 (see Section 3.a.1. Roadway Improvements). There is an improved boat ramp
already established at Site 4 which could serve as a template.  However, it should be noted that the
conditions at Site 4 do not necessarily reflect those found at other access sites and therefore
modifications to the design will need to be made to accommodate site specific conditions. The
remainder of the existing informal boat launches (sites 3,6,7,8,9,and 10) would remain, with the
assumption that over time most of these launches would eventually be re-colonized by riparian
vegetation as users abandon them in favor of the
improved boat launch facilities.

The locations of existing boat launch ramps have passed a preliminary review by a staff hydrologist
and have been deemed suitable for the establishment of more permanent or reinforced boat ramps
(where applicable, see above). There are some minor concerns regarding the location of a few of the
existing boat launches. These concerns are discussed in detail in Section 3c. Improvements to
Specific River Access Sites. With few exceptions, the placement of the improved boat launch ramps
remains unchanged from the location of the existing launch areas.

Improved day-use parking areas are associated with the establishment of the reinforced boat launch
ramps. Because some users have a tendency to block the ramps or make access difficult, there is a
need to separate day and extended stay users. Camping areas will be provided for extended stay
users at locations established away from the river (see Section 3.b.2. Camping Sites) and the areas
around boat launch ramps will be designated for day-use and boat/trailer parking only.

The day-use and boat/trailer parking areas are to be defined by boulders placed carefully into the
landscape so as to appear natural in order to preserve the rustic character of the Upper Green River
SRMA. These boulders will also provide a means to prevent vehicles from encroaching on the fragile
riparian area. Wood fencing, wood poles with chains or boulders placed in a linear manner forming
boulder bollards should not be used. Surface treatment of the day-use parking areas should remain
unchanged from current grassy conditions until signs of ground surface compaction dictates the need
for graveling in order to prevent rutting, erosion and sediment discharge into the Green River.

This plan maintains that all boat launch areas will remain accessible to all user groups, commercial
and private with the exception of site 3 which will become a special use area (see Section 3c.
Improvements to Specific River Access Sites).

Boat launches at sites 1, 2, 3, 6, 12 and Warren Bridge are the sites most frequented by commercial
outfitters. Commercial outfitters use Warren Bridge and sites 1, 2, and 3 in order to spread boats out
along the river and avoid congestion for float fishing. Often these users float to destinations
significantly down river from the Warren Bridge Campground.  Sites 6 and 12 are used because they
serve as a half to full  day float within the Upper Green River SRMA, when river flows are sufficient
to allow floating hardshell boats and multi-passenger rafts through this boulder strewn river segment.
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Users launching from Site 12 may pull out at Site 6, while those launching at Site 6 may float to the
Warren Bridge ramp to pull out. Site 6 serves as a destination site for launching and removing water
vessels from the river and has the greatest potential for day/extended stay use conflict.  Therefore, a
new day-use only area, located at a site between sites 5 and 6, is recommended. Here, the main
access road draws near to the Green River and there is space available for a wide, multi-vessel
launch, turn-around capability and a day-use parking area. There is a slow water lagoon
suitable for boat staging at the confluence with a Green River tributary. The site will need a vault
toilet facility that may be placed in the upland sagebrush. This toilet could also serve as a pull off
location for users traveling along BLM Road 5201 and as a secondary restroom facility to those
camping at Site 5.

3.b.5. Signing within the Individual River Access Sites

As stated, many of the boat launch locations within the various River Access Sites may be blocked by
extended stay users at any given time.  Providing alternative locations for camping will help minimize
conflict that occurs between day-users and extended stay users, as well as between multiple parties
that use the same site and rely on the boat launch for river access.  Given that alternative camping
locations will minimize conflicts, users may still be attracted to the river and launch ramp.  It is the
natural place to attract people, especially when they are the first to arrive and don’t anticipate other
users will be using the area.

Signing will be important to inform users of proper use and protocol.  The day-use area should be
signed as well as the road fork that guides campers to the proper areas for camping.

3.b.6. Trail Connection

At a majority of the river access sites, there are game and livestock trails that extend along the
riverbanks. These trails provide convenient foot access to the Green River for hiking and bank
fishing. However, the trails are segmented, either terminating or deviating up onto the upland bench
due to topographical constraints. When trails end, people typically find their own route to continue,
leading to a proliferation of “social trails”. Social trails rarely meet trail design standards resulting in
eventual resource damage. Therefore, a natural surface trail  that runs the entire length of the Upper
Green River SRMA and meets National Trail  Management Class 2 standards needs to be established.
Class 2 attributes are defined as “Simple/Minor Development”. The complete National Trail
Management Classes can be found at:
www.fs.fed.us/r3/measures/Inventory/
trails%20files/
Trail_Class_Matrix_6_15_01.doc.

This trail could utilize and connect some of
the unofficial trail segments that already
exist. Where the trail crosses private land
the route is restricted to within 30 feet of
the
high water line. A proposed trail route is
outlined in Section 3.d Upper Green River
Trail. The trail will  provide users with a
designated foot or bicycle travel route and
minimize ground disturbance and resource
degradation. The proposed trail route is not Existing Trail Segment.
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subject to ADA accessibility guidelines due to the fact that it meets the conditions for exemption
(listed below) set forth in section 16.1.1 and 16.2 of the Recreation Regulatory Negotiation
Committee on Accessibility Guidelines for Outdoor Developed Areas - Final Report (http://
www.access-board.gov/outdoor/outdoor-rec-rpt.htm). The guidelines establish that accessible trails
will be provided except where one or more of the conditions in Section 16.1.1 exist. These conditions
are as follows:

1)  Where compliance would cause substantial harm to cultural, historic, religious, or
significant natural features or characteristics

2) Where compliance would substantially alter the nature of the setting or the
purpose of the facility, or portion of the facility

3) Where compliance would require construction methods or materials that are
prohibited by Federal, State, or local regulations or statutes

4) Where compliance would not be feasible due to terrain or the prevailing
construction practices

3.b.7. New Day-Use Site

A day-use area centrally located within the Upper Green River SRMA would provide an opportunity
to reinforce the information presented at the main information kiosk (see section 3.a.2).  The
information/interpretation content potential may include river etiquette, measures to control
transmitting harmful aquatic diseases and fungi, issues associated with wildlife migration in the
immediate area, Native American heritage of the area, l ivestock activities and concerns regarding the
Sage Grouse.

3.b.8. Sites with Minimum Improvements

Improvements are already in place at Site 8 while river access sites 9, 10, and 11 are smaller and
more remote and consequently receive less visitation than the sites closer to Highway 191.  These
sites present an opportunity to leave them much as they are, with the exception of replacing the pit
toilets with vault toilets, making the picnic tables and toilets ADA accessible and reinforcing or
relocating the boat ramps (if present).  The access road spurs are already out of the riparian zones.

Maintaining the present character of these sites, which provide closer access to the river, will sustain
a user experience that is being discouraged at the more visited sites (1 through 7).   Allowing for
diversity in experiential opportunities will help distribute the various users throughout the Upper Green
River SRMA. However, it should be noted that because these sites will offer a unique experience in
the Upper Green River SRMA they may become over-used and should be monitored. If increased
visitation begins to impact these sites, then measures similar to those outlined in this RPP need to be
implemented.

3.b.9. ADA Accessibility

All new vault toilets and tables will be ADA models. Trails of appropriate surfacing (such as crusher
fines) will provide connectivity between the parking and the site furnishings, where feasible. The
BLM will examine the feasibility of providing a safe and well designed accessible boat ramp when
boat ramp improvements are initiated. No one site will be specifically designated as an ADA site. All
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tables and firepits currently located at the River Access Sites will be retrofitted with accessible
crusher-fine surfacing.

3.b.10. Livestock Fencing

Because livestock grazing in the Upper Green River SRMA only takes place from early June to mid-
July, livestock damage incurred to river access site facilities has not been extensive. Damage is
generally limited to rutting around some picnic tables and picnic table wearing due to cows rubbing on
them. The rutting causes bare-ground conditions within a small perimeter of the affected picnic
tables. It is recognized that some sites may need to be fenced in order to preserve the current level of
recreational experience. However, i t should be noted that during the public scoping process a majority
opinion developed concluding that the river access sites should remain un-fenced in order to preserve
the current recreational experience. Because there is no data on which sites might benefit form such
fencing, the Outdoor Recreation Planner will need to monitor the sites for signs of livestock damage
and install fencing on an as needed basis. Sites that do receive livestock fencing should be monitored
for differences between the fenced and unfenced conditions. Sites 2 and 3 may be suitable for such
experimentation because of the limited usable land areas at these sites. Livestock fencing should be
installed in a manner that does not infringe on the current recreational experience, such as out of view
behind ridgelines etc. A riverbank cottonwood re-introduction/re-vegetation effort could accompany
livestock fencing construction, as the fences would protect young trees from livestock foraging (see
Section 3.b.11. Cottonwood Re-vegetation)

3.b.11. Cottonwood Re-vegetation

There is speculation that the tie-hacking operations of the late 19th Century (see Section 2.a.1
Historical Uses) ripped the cottonwood population from the banks of the Upper Green River. Early
cattle operations in the area may have further contributed to the demise of the cottonwoods due to
foraging. Currently there is no cottonwood seed-bank source in the immediate area, although there
are significant cottonwood populations further downstream. An effort to introduce cottonwoods in
select locations could re-establish a cottonwood population along the Upper Green River by starting
the process of re-building the cottonwood seed-bank in the area. Because cows favor young
cottonwood stems and leaves, the places along the river where a restoration effort would most likely
succeed would be areas that are fenced from livestock. The BLM may wish to seek public/private
partnerships with ranchers that have already fenced livestock from the riverbank on their land.
Additional opportunities will present themselves as the BLM fences-off select river access sites to
protect against further livestock damage (see Section 3.b.10. Livestock Fencing). In addition to the
livestock fencing requirements, each tree that is planted will need to be individually fenced in order to
protect i t from deer, elk, moose and beaver. In order to ensure the viability of such a restoration
project, the BLM could experiment with smaller test plots that are individually fenced from livestock
and game animals. This could be a good project to organize a volunteer event around. Once
cottonwoods begin to become established, the seed source will grow and the re-colonization process
will evolve naturally. Obtaining the seedlings from a local source, such as collecting them from nearby
downstream locations, or breeding from locally collected seed, would be preferable to importing the
trees from a nursery, as the genetics would be most adapted to local conditions. The re-vegetation
effort could also be carried out in conjunction with other river access site improvements, such as
planting trees strategically to provide shade for picnic tables in the day-use areas.

In order to ensure the viability of such a restoration project, the BLM could experiment with smaller
test plots that are individually fenced from livestock and game animals. This could be a good project
to organize a volunteer event or work party around.
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3.c. Proposed Improvements to Individual River Access Sites

The following sections outline the improvements to individual access sites. It should be noted that due
to steep grade conditions or limited available space for maneuvering, travel restrictions on certain spur
roads will be placed on motorhomes or pick-up trucks towing large camper trailers. These vehicles
will be permitted to access sites 1, 4, 5, 6, and 7. All other sites will be signed as too steep for these
vehicles.

3.c.1. River Access Site 1

Improvements include:

(a). Access Road. The access spur has a steep gradient of up to 13% posing concerns
when the site is accessed by motor homes and pick-up trucks towing large camper trailers.
Rather than realigning the road to a more favorable gradient, the site is recommended for
individual/tent camping with access by RVs, non-four wheel drive vehicles and vehicles
towing pull-behind campers or trailers to be discouraged. Access by these vehicles will not be
regulated, but discouraged through signing at the turn-off, as well as noted at the information
kiosk.

(b). Access Road Drainage. The access road drainage needs improving.  Refer to section
3.b.1.b for additional details.

(c). Spur Road Realignment. Realignment is necessary for a portion of the spur road to
move it away from the river’s riparian zone into the upland sage area. The road realignment
is to be generally located outside the 200' setback zone between the upper bench and the new
campsite areas. The existing roadway through the riparian zone needs to be reclaimed by re-
grading, placing topsoil over the former roadbed, and then seeded, mulched with certified
weed free straw and tackified.  Boulders need to be strategically placed as a means to
prevent vehicles from using the former road.  The boulders need to be planted into the ground
and positioned as if they are a part of the natural landscape. As an extra preventative
measure, a chain will be placed across the old alignment temporarily. The chain should be
removed once the old roadbed
becomes obscured by the
plantings.

(d). Boat Ramp and Parking.
Two boat ramps will be
provided at Site 1, one upstream
from the existing in-stream
diversion, and one downstream
(see Section 3.b.4 Boat Launch
Facilities). Both locations are
currently being used for boat
launching or take-out . The
location of the boat ramps will
likely be subjected to a slight
amount of sedimentation, but
are suitable places to launch Overlooking Site 1
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boats due to the calmer waters found on the inside of the river curve. The parking area for
the downstream launch does not need to be as big as the parking curve. The parking area for
the downstream launch does not need to be as big as the parking area serving the take-out/
day use area. While vehicles with trailers are discouraged from accessing this area due to the
steep road gradients, it is recognized that both private and commercial float fishing, who
generally tow small trailers, will continue to use this access.  Therefore, they should be
accommodated by these facility improvements.  The parking area may also be used by day-
users that are visiting the area for reasons other than float fishing.

(e). Campsites. Develop four camping areas on the bench above the river within the upland
sage area. Three areas designated for individual/tent camping and one area designated for
group camping (see Section 3.b.2. Camping Sites for a general description of the camping
facilities). The location of the new campsites may occupy a portion of the current secondary
road alignment (see Site 1 Recreation Plan). While RVs are discouraged from accessing this
site, it should be recognized that some users will continue to visit this site by RV. Therefore,
the group camp clearing will be large enough to accommodate RV use. Each camping site is
to be equipped with one picnic table and one fire ring.

(f). Trails. In addition to the greater Upper Green River SRMA trail, in-site trails need to be
developed that lead visitors from the individual campsite clearings to the day-use facilities
near the river, the boat ramp parking area and to the toilet facilities (if access road does not
serve as a suitable access). ADA accessibility issues will have to be considered when
aligning and constructing these trails.

(g). Restrooms. The existing outhouse is to be removed and replaced with one single stall
vault toilet near the boat launch areas The toilet facility needs to be located outside the 200'
setback from the riverbank.

(h). Existing Picnic and Fire Ring Facilities. The existing picnic facilities located within
the riparian area should be preserved for day-use purposes.  The two tables should remain in
place and the fire rings replaced due to disrepair. Areas around these facilities should be
excavated and replaced with crusher fines in order to upgrade the surfaces for ADA access.
The current condition of the picnic tables is good, but as the tops wear-out they should be
replaced by extended ADA accessible tops. One or two ADA accessible fire pits should also
be considered for this site.

(I). Signing. One sign needs to be placed at the turn-off from the main access road warning
that travel with RVs and vehicles with trailers is not recommended due to steep grades. The
sign should recommend sites 4, 5, 6, 7 or the day-use river access site as alternatives due to
more navigable access roads. Another sign needs to be located when entering Site 1 directing
extended-stay users to the camping clearings (the sign should state the number of sites
available) and day-users to the boat ramp parking area. The sign should reinforce the
resource purposes for having the camping sites relocated back from the riparian area and that
the facilities located near the river are for day-use purposes or boat/trailer parking only.
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3.c.2. River Access Site 2

Improvements include:

(a). Access Road.  The access
spur has a steep gradient of up
to 13% posing concerns when
the site is accessed by RVs and
vehicles towing trailers.  Rather
than realigning the road to a
more favorable gradient, the
site is recommended for
individual/tent camping only and
access by RVs, non-four wheel
drive vehicles and vehicles towing pull-behind campers or trailers will be discouraged. Access
by these vehicles will not be regulated, but strongly discouraged through signing at the turn-
off, as well as noted at the information kiosk. However, the road will be re-aligned at the
curve after the steep section to provide access to the new campsites and to remove a
majority of the road that currently sits close to the river (see Site 2 Recreation Plan)

(b). Access Road Drainage. The access road drainage needs improving.  Refer to section
3.b.1.b  for additional details.

(c). Spur Road Realignment. The road will be re-aligned at the curve after the steep
section to provide access to the new campsites and to remove a majority of the road that
currently sits close to the river (see Site 2 Recreation Plan). The existing road alignment will
be reclaimed in a manner consistent with other sites (see 3.b.1.c Re-aligning Access Spur
Roads) while keeping in mind that some of the area occupied by the current road is most
likely going to be used for day-use purposes.

 (d). Boat Ramp and Parking. Provide a day-use parking area and improved boat ramp at
the location of the existing boat ramp (see Section 3.b.4 Boat Launch Facilities). The location
of the boat ramp is on the downstream end of a 3000' long relatively straight section of river,
and consequently may be subjected to some scour. Because of the limited usable land area at
Site 2, this is the only place the boat ramp can be located. However, the location should still
be stable enough to provide adequate boat launch facilities.

While vehicles with trailers are discouraged from accessing this area due to the steep road
gradients, it is recognized that both private and commercial float fishing will continue to use
this access. Therefore, they should be accommodated by these facility improvements. The
parking area may also be used by day-users that are visiting the area for reasons other than
float fishing.

(e). Campsites. Develop three individual/tent camping areas on the bench above the river in
the upland sage area. The camping areas will  be configured to allow several parties to set up
tents without disturbing others that may be camping at the same time (see Section 3.b.2.
Camping Sites for a general description of the camping facilities). A picnic table and a fire
ring will be provided within each of the three camping areas.

Partial view of S ite 2
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(f). Trails. In addition to the greater Upper Green River SRMA trail, in-site trails need to be
developed that lead visitors from the individual campsite clearings to the day-use facilities
near the river, the boat ramp parking area and to the toilet facilities (if access road does not
serve as a suitable access). ADA accessibility issues will have to be considered when
aligning and constructing these trails.

(g). Restrooms. The existing outhouse is to be removed and replaced with one single stall
vault toilet to serve both the extended stay and day users. The toilet will be centrally located
on the bench above the river (see Site 2 Recreation Plan).

(h). Existing Picnic and Fire Ring Facilities. The existing facilities presently located
within the riparian area should be preserved for day-use purposes.  The tables should remain
in place and the fire rings replaced due to disrepair. Areas around these facilities should be
excavated and replaced with crusher fines in order to upgrade the surfaces for ADA access.

(I). Signing. One sign needs to be placed at the turn-off from the main access road warning
that travel with RVs and vehicles with trailers is not recommended due to steep grades. The
sign should recommend sites 4, 5, 6, 7 or the day-use river access site as alternatives due to
more navigable access roads. Another sign needs to be located when entering Site 2 directing
extended-stay users to the camping clearings and day-users to the boat ramp parking area.
The sign should reinforce the resource purposes for having the camping sites relocated back
from the riparian area and that the facilities located near the river are for day-use purposes or
boat/trailer parking only.

3.c.3. River Access Site 3

River access site 3 will be managed as a special use site. A commercial outfitter, private group or
individual will be required to reserve Site 3. Commercial outfitters with a valid Special Recreation
Permit with the Pinedale Field Office would be granted priority use for a maximum of 50% of the
peak use season (June 1-September 31) or 60 days total. The reservation of the site by non-
commercial users will be on a first cone, first served basis. When the site is not reserved, the public

Overlooking Site 3
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will be allowed overnight use of the sire at no cost. All overnight users will be allowed motorized
access to the site. Walk in day use by the public will be allowed at all times. No fees are required for
day-use. A gate will be installed on the spur road and a small parking area will be constructed to
accommodate day-users. A use fee will be required for overnight reservations as allowed by federal
regulations. A maximum group size of 25 people would be allowed to occupy the site. The reservation
of Site 3 would be obtained from the BLM office located in Pinedale or from the campground hosts
located at the Warren Bridge Campground. Non-commercial users would receive a recreation use
permit (RUP) for the specified amount of overnight stays per family or vehicle not to exceed 7
consecutive nights. Commercial use fees will be charged based upon reserved site use fees.

Improvements include:

(a.) Access Road. No improvements are necessary to accommodate the anticipated level of
use. A gate needs to be installed on the road just beyond where the new walk-in parking is to
be located.

(b). Access Road Drainage. The access road drainage needs improving.  Refer to section
3.b.1.b for additional details.

(c). Spur Road Realignment. No improvements are necessary to accommodate the
anticipated level of use.

(d). Boat Ramp and Parking. Develop a boat ramp to accommodate trailored rafts and
drift boats. The site has ample room to accommodate the few vehicles that will be permitted
to travel beyond the gate. However, a formal walk-in parking area needs to be developed on
the intermediate bench midway down the spur road. An informal parking area already exists
at this location.

(e). Campsites. One large area currently exists for both group and individual/tent camping.
The existing areas are adequate to accommodate tent camping and one or two RVs.

(f). Restrooms. The existing outhouse is to be removed and replaced with one single stall
vault toilet. As the current toilet is located in a drainage area the new toilet facility should be
relocated slightly southwest and uphill  from its present location.  It should be noted that ADA
accessibility issues will have to be considered when relocating the toilet.

(g). Existing Picnic and Fire Ring Facilities. One picnic table in good condition exists at
the site; the fire pit needs to be replaced. Areas around these facilities should be excavated
and replaced with crusher fines in order to upgrade the surfaces for ADA access.

(h). Signing. A sign needs to be placed at the intersection of the spur and main access roads
explaining that Site 3 is a reserved access site. The sign will also contain instructions on how
to obtain information on the availability of camping at the site and how to get permits.
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3.c.4. River Access Sites 4 and 5

Sites 4 and 5 share the same access spur road. The
access spur serves Site 5 first, and then continues to
Site 4.

Improvements include:

(a). Access Road. The access spur road is
routed along the riverbank as it enters and
traverses through Site 5 causing concern for
water quality and concentration of riverbank
camping.  The road should be realigned at
least 200 feet back from the riverbank to near
the toe of the upper bench and routed in
context with the landscape topography.

As the realigned access spur leads out of Site
5 and approaches Site 4, the topography
forces the road back to its existing location
near the river.  The spur road to Site 4 is in close proximity to the river riparian area, but
serves the site well in its present location.

The existing roadway through the riparian zone needs to be reclaimed by re-grading, placing
topsoil over the former roadbed, and then seeded, mulched with certified weed free straw
and tackified.  Boulders need to be strategically placed as a means to prevent vehicles from
using the former road.  The boulders need to be planted into the ground and positioned as if
they are a part of the natural landscape. As an extra preventative measure, a chain will be
placed across the old alignment temporarily. The chain should be removed once the
vegetation obscures the old roadbed.

River Access Site 4

(a). Boat Ramp and Parking. Provide a day-use parking area near the location of the
existing improved boat ramp (see Site 4 Recreation Plan) The parking area and boat ramp
need to be clearly signed for day use only to prevent extended-stay users from restricting
river access. The location of the current boat ramp will likely be subjected to a slight amount
of sedimentation, as there appears to be deposition near the shore and wide deposits further
upstream. Vehicles with trailers are encouraged to access this area due to the favorable road
gradients. Day-use levels are anticipated to remain the same or even decrease due to the
Day-Use only site being proposed between sites 5 and 6. Therefore, the parking area does
not need to be as developed as the other more heavily used day-use sites.  However, day-use
parking still needs to be accommodated and controlled.

(b). Campsites. Visitors with RVs are encouraged to use this site. A large, flat clearing
currently exists at this site, but it needs to be redefined into two distinct group campsites to
promote the efficient use of space. The campsites need to be defined and then the remaining
ground reclaimed by placing boulders to restrict vehicle access and allowing the sage to re-
colonize the area.
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The camp clearing needs to be outside the 100' setback zone near the boat ramp area in
order to reduce over-use in the riparian area and allow day-users to be able to access the
ramp without impediments. The camp clearings are to be equipped with one picnic table and
one fire ring.

(c). Restrooms. The existing outhouse is to be removed and replaced with one single stall
vault toilet. The existing toilet is located 265’ away from the river and so provides one of the
only instances where the new toilet can be moved closer to the river. The new vault toilet
should be placed outside the 200’ setback between the two campsites as a means of
separating them.

(d). Existing Picnic and Fire Ring Facilities. The existing facilit ies presently located
within the riparian area should be preserved for day-use purposes.  The tables should remain
in place and the fire rings replaced due to disrepair. Areas around these facilities should be
excavated and replaced with crusher fines in order to upgrade the surfaces for ADA access.

(e). Signing. A sign needs to be located at the entrance to Site 4 that directs extended-stay
users to the campsite clearing and the day-users to the boat ramp/parking area. The sign
should reinforce the resource purposes for having the camping use located back from the
riparian area and state that the facilities located near the river are for day-use purposes.

River Access Site 5

(a). Boat ramp and parking. There is no boat launch or day-use parking available at Site 5.

(b). Campsites. RVs are encouraged to use Site 5 along with Sites 4, 6 and 7.  One group
campsite clearing will be provided outside the 100’ setback from the river in the upland sage
area.  Two individual/tent campsites will also be provided. Each site is to be equipped with
one picnic table and one fire ring.

(c). Restrooms. The existing outhouse is to be removed.  A new vault toilet should be
placed 200 feet back from the riverbank and centrally located between the proposed camp
clearings.

(d). Existing Picnic and Fire ring Facilities. The existing facilities presently located
within the riparian area should be preserved for day-use purposes.  The two tables should
remain in place and the fire rings replaced due to disrepair.

(e). Signing. A sign needs to be located when entering Site 5 directing extended-stay users
to the campsite clearings.

3.c.5. Day-use Only River Access Site (new site)

This area will be located between Access Site 5 and 6.  This area already shows signs of use, but
needs to be formalized into a day-use river access site.

Improvements include:

(a). Access Road. Access to the day-use site will be provided by the existing spur road that
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connects to Sites 4 and 5. The spur road may need some modification in this area to
accommodate a higher volume of traffic.

(b). Access Road Drainage. Given the close proximity to the river, storm drainage best
management practices need to be implemented to guard against discharging storm water
runoff from the parking area into the Green River.  A vegetated buffer area of 50 feet needs
to be maintained and runoff channeled into a retention pond located at the edge of the parking
lot.  The retention pond should be developed in the form of a slight and naturally appearing
depression in the landscape and vegetated appropriately.

(c). Boat Ramp and Parking. The placement of the new day-use boat launch and parking
area is based on the observation that an informal boat launch currently exists at this site. At
this point in the Green River, there is a small stream that forms a lagoon as it reaches the
river. Even though the location of the proposed boat launch lies on the outside of a river
curve, the lagoon provides an area of calm water to launch into. It appears that this location
could be directly in line with the bulk of water flow and consequently there may be deposition
in the backwater of the lagoon area. The fact that there is a stream flowing in the lagoon may
help clear some of this sediment out periodically. The ramp needs to be wide enough to
handle two concurrent launches and plated with rip rap to minimize riverbank scour and
erosion.  The parking facility needs to be adequate to handle 5 pull through spaces now with
room to expand up to twenty spaces in the future.  Because this area will most likely draw a
lot of traffic, it is recommended that the parking area surface be hardened with gravel upon
construction. The area should be outfitted with 2 picnic tables and 1 fire ring to accommodate
day-use other than float fishing.

(d). Campsites. As this is a day-use area only, no campsites will be provided.

(e). Restrooms. A single stall vault toilet needs to be provided at this added facility and
located outside the 200' setback from the riverbank. The toilet may also serve camp clearings
located at this end of Site 5.

(f). Existing Picnic and Fire Ring Facilities. N/A

(g). Signing. One sign needs to be placed at the parking lot entrance indicating this area as
a day-use area only. There are also opportunities to place interpretive sign at this site.  Please
refer to Section 3.a.2 Information Kiosk Area regarding the interpretive/education program.

3.c.6. River Access Site 6

Improvements include:

(a). Access Road. The access spur road to Site 6 is adequate and needs no realigning.  Its
distance from the riverbank is within the 200 to 500 foot setback zone in places, but appears
to have no impact to the water resources.  Leaving it in place and minimizing additional
surface disturbance is the more appropriate action.

The access spur beyond the existing day-use area begins to rise to a steeper grade not
suitable for non-four wheel drive vehicles, especially in wet conditions.  Visitors with RVs and
pull behind trailers need to be discouraged, with appropriate singing, from traveling beyond
this point.
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(b). Boat Ramp and Parking. The existing informal boat launch river access will remain
undeveloped. The location of the river access point may be subject to some sedimentation as
there is deposition on this side of the river channel, but it appears to be moving away from the
riverbank at this particular location. Other possible locations for the river access point were
examined, with the conclusion that access to these alternate sites was not favorable due to
steep bank conditions. Vehicles with trailers are encouraged to access this area due to the
favorable road gradients. However, day-use levels are anticipated to remain the same or even
decrease due to the Day-Use only site being proposed at the intersection of the main access
road with the access spur for Sites 4 and 5. Therefore, the parking area does not need to be
as developed as the other more heavily used day-use sites. However, day-use parking still
needs to be accommodated and controlled.

(c.) Campsites. RVs are encouraged to use Site 6 along with Sites 4, 5 and 7.  Site 6 has
ample space available to accommodate a variety of large group/large vehicle gatherings.
Therefore, three large group/ RV camp clearings will be provided outside the 200' setback
zone in the upland sage area.  An additional two small clearings for individual/tent camping
will also be provided. All of the campsites will  be equipped with one picnic table and one fire
ring.

(d). Restrooms. There is no existing outhouse. A single stall vault toilet needs to be centrally
located to serve both the day use and the campsites.

(e). Existing Picnic and Fire Ring Facilities. The existing facilities presently located
within the riparian area should be preserved for day-use purposes.  The two tables should
remain in place and the fire rings replaced due to disrepair. Areas around these facilities
should be excavated and replaced with crusher fines in order to upgrade the surfaces for
ADA access.

(f). Signing. Signing needs to identify the campsites on the road. A sign should be located at
the day-use/river access area reinforcing the area for day-use only and state reasons for
protecting the resources. A sign also needs to be placed where the gradient along the access
spur road begins to steepen, restricting RVs and vehicles with trailers. This portion of the
road will be signed as 4X4 access only.

3.c.7. River Access Site 7

Improvements include:

(a). Access Road. The
access spur road to Site 7 is
adequate and needs no
realigning.

At Site 7 there is a secondary
road that parallels the river.
This secondary road is too
close to the river and
encourages extended-stay
users to camp near the
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riverbank. This secondary road will be reclaimed in the manner described in section 3.b.1.c.
Realigning Access Spur Roads.

The new secondary road alignment should route extended stay visitors to the various camp
clearings (see Site 7 Recreation Plan). This new alignment will only serve the campsites and
a turnaround. Because the site serves mostly as a destination for extended stay users, vehicle
access will terminate at the new turn-around. The remainder of the current secondary access
road (which loops back to BLM road 5201) will be reclaimed.  Therefore, access to Site 7
will be restricted to one location at the current southern access point. The current alignment
of the main access spur will continue on to the boat ramp/day use area, where it will
terminate (see Site 7 Recreation Plan).

(b). Boat Ramp and Parking. Provide a day-use parking area near the current river access
point. The location of the informal boat launch river access appears to be at the head of a
small channel that l ies between a large gravel bar and the riverbank. The current boat launch
at site 7 is adequate, and no reinforced ramp is needed. If in the future it is determined that
the boat launch should be moved, there may be a possibility to move it slightly down stream to
where the small channel appears more open. Vehicles with trailers are encouraged to access
this area due to the favorable road gradients. Due to limited levels of use, the parking area
does not need to be as developed as the other more heavily used day-use sites. However,
day-use parking still needs to be accommodated and controlled.

(c). Campsites. RVs are encouraged to use Site 7 along with Sites 4, 5 and 6.  Site 7 has
ample space available to accommodate a variety of large group/large vehicle gatherings.
Therefore, two large group/ RV camp clearings located in the upland sage area, outside the
100' setback should be developed.  An additional three individual/tent campsites will be
developed. All of the group sites and 2 of the individual/tent campsites should be equipped
with one picnic table and one fire ring.

(d). Restrooms. The existing outhouse is to be removed and replaced with one single stall
vault toilet to serve both the day-use and campsite users.  The toilet facilities need to
be located outside the 200-foot setback from the riverbank.

(e). Existing Picnic and Fire Ring Facilities. The existing facilities presently located
within the riparian area should be preserved for day-use purposes. The table should remain in
place and the fire rings replaced due to disrepair. Areas around these facilities should be
excavated and replaced with crusher fines in order to upgrade the surfaces for ADA access.

(f). Signing. A sign needs to be located when entering Site 7 directing extended-stay users
to the campsite clearings and the day-users to the parking area. A second sign should be
located at the day-use area reinforcing the area for day-use only and state the reasons for
protecting the resources.

3.c.8. River Access Site 8

Improvements include:

(a). Access Spur Road. No improvements recommended.

(b). Access Road Drainage. No improvements recommended.
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(c). Boat ramp and parking. The current informal boat ramp river access is adequate
condition and requires no improvements. The current parking arrangement is also adequate to
meet anticipated use levels.

d). Campsites. Provide a new individual/tent campsite north of the current vault toilet
location.

(e). Restrooms. Because there is already a vault toilet located at this site, there is no need
to replace it. However, there is a need to make the toilet ADA accessible. The old outhouse
casing needs to be removed.

(f). Existing Picnic and Fire Ring Facilities. The table should remain in place and the fire
ring replaced due to disrepair. The area around the picnic table needs to be made ADA
accessible by placing crusher fines (or similar material) around the area and compacting
them.

(g). Signing. A sign needs to be located when entering Site 8 directing extended-stay users
to the campsite clearings and the day-users to the parking area.

3.c.9. River Access Site 9

Improvements include:

(a). Access Road. No improvements recommended.

(b). Boat ramp and Parking. An improved boat launch is not recommended for this site.
The riverbank needs to be stabilized in locations experiencing severe erosion and scour.

(c). Campsites. No improvements recommended.

(d). Restrooms. The existing outhouse is to be removed and replaced with one single stall
vault toilet.

(e). Existing Facilities. The current condition of the picnic table is good, but as the top
wears-out it should be replaced by an extended ADA accessible top. The metal fire pit should
also be replaced with an ADA accessible model.

Overview of Site 8.
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(f). Signing.  No improvements recommended.

3.c.10. River Access Site 10

Improvements include:

(a). Access Road. No improvements recommended.

(b). Boat ramp and Parking. An improved boat launch is not recommended for this site.

(c). Campsites. No improvements recommended at this time, but there is ample room to
provide additional individual/tent campsites.

(d). Restrooms. The existing outhouse toilet needs to be replaced with a single stall vault
toilet.

(e). Existing Picnic and Fire Ring Facilities. The current condition of the picnic table is
good, but as the top wears-out it should be replaced by an extended ADA accessible top. The
fire pit should also be replaced with an ADA accessible model. Areas around these facilities
should be excavated and replaced with crusher fines in order to upgrade the surfaces for
ADA access.

(f). Signing. No improvements recommended.

3.c.11. River Access Site  11

Currently Site 11 has no facilit ies and it is the intention of this RPP to maintain the site as it is to
accommodate users seeking a true primitive camping experience.

Improvements include:

(a). Access Road. No improvements recommended.

(b). Boat Ramp and Parking. An improved boat ramp is not recommended for this site.

(c). Campsites. No improvements recommended.

(d). Restrooms. In order to retain the primitive nature of this site, a vault toilet is not
recommended for this site. Human waste should be packed out of this site (see signing
below). Remove old outhouse casing.

(e). Existing Picnic and Fire Ring Facilities None

(f). Signing. Site 11 will remain unsigned at the main access road. A sign should be placed at
this site stating that human waste should be packed out.
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3.c.12. River Access Site 12

Site 12 is a strategic and essential site for floaters that launch 20 miles up stream at the US Forest
Service boundary, located at the terminus of Wyoming State Highway 352,to pull off the river. It is
also a good location for a half-day float to the Day-use Only River Access Site located between sites
5 and 6 allowing users more opportunity to spread themselves out and maximize their experience.
There is an existing in-stream diversion for the Canyon Ditch that divides site 12 into two areas.
Therefore, site 12 has been defined as two sections, 12A and 12B, representing the portion of the site
below the in-stream diversion for the canyon ditch (12A) and the portion above the diversion (12B).

Improvements include:

(a). Access Road. No improvements recommended for access, however the existing turn-
around should be reclaimed when the new facilities are installed.

(b). Boat Ramp and Parking. The existing boat ramp is located about 1300' upstream from
the in-stream diversion that feeds the Canyon Ditch.  The in-stream diversion poses as
hazard to hard hull boats, especially in low flow conditions. Consequently, the boat ramp at
Site 12B serves mostly as a launch to motor up stream or as a take out for those that
launched from the US Forest Service boundary.  The existing boat ramp at 12B is too steep
and needs to be removed and reclaimed. A new reinforced boat ramp should be located
approximately 300’ downstream from the current location. A new day-use parking area
should be constructed for users of this boat launch. This will become the new terminus of site
12, with the area where the existing boat ramp is located being reclaimed. A second boat
ramp and day-use parking area needs to be constructed below the Canyon Ditch diversion
(Site 12A) in order to provide users the ability to float safely down stream.

(c). Campsites. There is currently a campsite in use at Site 12A at the end of an access
road that forks off the spur to this site. There is also another area that could become an
individual/tent campsite near this location (see Site 12A Recreation Plan).

(d). Restrooms. There is no existing restroom facility at this site. One vault toilet needs to
be provided at each new day-use parking area, outside the 200' river setback zone. Current
site use levels do not warrant the immediate addition of both toilets; consequently, one toilet
should be installed at 12 A first, with the second installed at 12B when use levels dictate.

(e) Existing Picnic and Fire Ring Facilities: The current condition of the picnic table at
12A is good, but as the top wears-out it should be replaced by an extended ADA accessible
top. An ADA accessible fire pit should be provided at the campsite and possibly at the day
use area. Areas around these facilities should be excavated and replaced with crusher fines
in order to upgrade the surfaces for ADA access.

(f). Signing. There is an opportunity to reinforce the interpretive/education information at the
information kiosk. This site also serves as an entry portal for those originating upstream at the
USDA Forest Service Green River Lakes river access.  The information on use protocol and
protection from spreading aquatic diseases communicated at the main kiosk should be
repeated here for the benefit of those floating into the site.  The manner in which this
information is communicated needs to be scaled down to fit  the character of Site 12.
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3.d Upper Green River Trail

3.d.1 General Opportunities

The Upper Green River SRMA offers an opportunity for the development of a trail along the entire
length of the river corridor. In several locations, primitive fishermen trails and livestock trails already
exist and some have the potential to be improved as part of a designated trail system. Abandoned
canals and ditches in some areas also add to the trail routing possibilities, while providing an
opportunity for historic interpretation.

There are also some limiting factors that need to be addressed in the development of a trail. These
include private property areas, fence crossings, steep slope areas, and flood plain areas. Some of the
proposed trail segments have few limitations, while others present more challenges. Due to the steep
nature of the terrain throughout the corridor, the trail route has been identified for use by foot
travelers. Some areas of the trail may be accessible by horse or bicycle, but may be susceptible to
increased erosion by these means of travel.

The proposed trail has been identified in 9 individual segments, allowing trail construction to be phased
over a 20-year period as recreation demand increases. The total length of the proposed trail is
approximately 9.5 miles. All of the trail segments will  be outlined in the following paragraphs, along
with recommendations for routing and access. Trail route Segments are described from south to
north.

3.d.2 Trail Criteria

The proposed trail would be utilized primarily by hikers and fisherman, therefore a primitive-type trail
is recommended. The trail  will provide users with a designated foot or bicycle travel route and
minimize ground disturbance and resource degradation. The proposed trail route is not subject to ADA
accessibility guidelines due to the fact that it meets the conditions for exemption set forth in section
16.1.1 and 16.2 of the Recreation Regulatory Negotiation Committee on Accessibility Guidelines for
Outdoor Developed Areas - Final Report. The guidelines establish that accessible trails will  be
provided except where one or more of the conditions in Section 16.1.1 exist. See Section 3.b.6. Trail
Connection for these conditions. The proposed trail will meet the criteria for National Trail
Management Class 2 designation, which are as follows:

Tread & Traffic Flow:

Tread discernible and continuous, but narrow and rough.

Few or no allowances constructed for passing.

Native materials.

Obstacles:

Obstacles occasionally present.

Blockages cleared to define route and protect resources.

Vegetation may encroach into trailway.
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Constructed Features & Trail Elements:

Structures are of l imited size, scale and number.

Drainage is functional.

Structures adequate to protect trail infrastructure and resources.

Primitive foot crossings and fords.

Signs:

Minimum required for basic direction.

Generally limited to regulation and resource protection.

Typically very few or no designation signs present.

Recreation Envrons & Experience:

Natural, essentially unmodified.

ROS: Typically Semi-Primitive Setting

WROS: Primitive to Semi-Primitive.

3.d.3 Trail Segment 1 - Warren Bridge Campground to Site 1

This first segment of proposed trail provides access from the Warren Bridge campground north to
Site 1, utilizing the old Warren Bridge as a river crossing. The length of the segment is approximately
1.1 miles.

From the north west corner of the Warren Bridge Campground, the route leaves the existing roadway,
and heads down under the bridge to cross beneath Hwy 189/191. The route then climbs the bank
steeply to intercept the south end of the old Warren Bridge. The proposed route utilizes old Warren
Bridge to cross the Green River, however, the feasibility and safety of such a use would need to be
determined in conjunction with WYDOT prior to trail designation and construction. From the north
end of the bridge, the route turns northeast and heads downhill gradually toward a canal. From here,
the proposed trail  route stays near the canal until meeting with an existing access road at .5 miles.
From the access road, the trail route passes around an area of willows, and then stays near the
willow line through a steeper area. Once past the steeper area, the route follows more level ground to
the south end of Site #1.

3.d.4 Trail Segment 2 - Site 1 to Site 2

This proposed trail segment is approximately .8 miles long, and provides a connection from the
northern most point of Site 1 to the southern most point of Site 2. Two trail alignment alternatives
have been identified in this segment.

The first alignment includes an old irrigation ditch that traverses the hillside above the river between
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the two sites. The route would gradually climb from the north end of Site 1 to the ditch, then traverse
the hillside via the ditch alignment and connect with the spur road at Site 2. The old ditch provides a
level walking surface and views up and down the river through a canyon area of the Green River.
This trail alignment would require a minimum amount of work to establish, due to the mostly level
grade of the old ditch, and the general lack of thick vegetation. This is the recommended trail route
between Sites 1 and  2.

The second alignment utilizes an existing livestock and footpath along the river’s edge. The route
follows the west riverbank from the north end of Site 1 to the south end of Site 2. Portions of this
alignment fall  within the typical annual flood area of the river, as evidenced by the vegetation types
and landforms. This alignment provides good access to the river, but is prone to erosion and possible
seasonal closure due to runoff.

3.d.5 Trail Segment 3 – Site 2 to Site 3

This segment of proposed trail is the longest of the corridor at approximately 2.3 miles, and provides
access to a large portion of the SRMA that is inaccessible by vehicle. The proposed trail route
traverses many unique landscapes including boulder outcroppings, willow-dominated wetlands, and
aspen groves. Limitations along the proposed route include a private property crossing, fence
crossings, some steep slopes, and some wetland areas.

The proposed trail segment begins at the north end of Site 2, near the existing camping area. From
here the route climbs gradually along existing paths to reach the old ditch on a steeper area of the
canyon wall at .1 miles. The route then follows the ditch, avoiding a low-lying bench and willow-
wetland area adjacent to the river. The route passes through a mature aspen grove at .6 miles as it
bypasses the wetland area. After passing through the aspen grove, the route follows the edge of the
sagebrush bench toward the river’s edge. At .8 miles, the route climbs back to the old ditch through a
steeper area, and then continues on to a fence on BLM land at 1.0 miles. A fence crossing or gate is
needed at this point to allow passage by hikers and fishermen and women, while retaining the
livestock. From the fence the route heads northeast along a broad, flat bench above the annual flood
plain. The route then follows the old ditch through a steep area at 1.3 miles. Leaving the ditch, the
route regains the river’s edge in the upland sage area until it meets up with two fences on a corner of
private land at 1.6 miles. Access gates or fence crossings should be provided in cooperation with the
landowner according to trail easement agreements. From the private property, the route follows near
the old ditch to a fence on BLM land at 1.8 miles. A crossing or gate should be provided here. The
route then follows the ditch to the south end of Site 3.

3.d.6 Trail Segment 4 - Site 3 to Site 4

Segment 3 is a short section of trail route in relation to other sections within the SRMA, with a length
of .6 miles. The route is of mostly flat grade with some minor limitations.

This segment of the trail route begins at the north end of Site 3, following an existing livestock path
above a ditch and a line of willows. Once past a steeper area, the route turns northeast onto level
ground to traverse a rocky area at .2 miles, and then north staying above the ditch and the flood plain
to a major bend in the river at .4 miles. From here the route follows easy ground to the west side of
Site 4, staying in the sagebrush upland adjacent to the annual flood plain area.
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3.d.7 Trail Segment 5 - Site 4 through Site 6

This segment of trail route follows mostly existing roads and trails through the areas of Sites 4, 5, &
6. This proposed trail segment is 1.2 miles long. Trails in this area would be used by campers and day
users for river access, as well as “through-hikers” hiking longer portions of the trail. Some limitations
exist on this segment of the trail route, mostly concerning the avoidance of steep, erosion-prone
slopes.

This route segment begins on the east side of Site 4, following the upland sage area adjacent to the
river all the way to site 5 at .5 miles. From here, the route follows the reclaimed Site 5 spur road. This
spur road should be reclaimed with allowances for a trail  along the old alignment. The proposed route
then accesses the Day Use Boat Launch Site at .8 miles, where it crosses the creek on the main
access road before regaining the river’s edge at Site 6. The route stays in the upland sage area
through Site 6, and then leaves level ground to traverse east along a hillside and out to a peninsula of
land where an existing primitive campsite is located. From this campsite, the route follows the existing
double-track road up the hill to the northwest, and then stays on the ridge top along the road until 1.8
miles. From here the route drops down to the east to reach a lower bench forming the large peninsula
where there are some existing campsites. The route then follows along the river bend in the upland
area until joining with the existing double-track road going up the hill at 2.2 miles. From here the
proposed route follows the existing road until intersecting the main access road near Site 7.

3.d.8 Trail Segment 6 - Site 7 to Site 8

This trail route segment is approximately 1.1 miles long. It  follows the river on a large meander
through Site 7 to Site 8.

From the main access road between Sites 6 and 7, the route heads northeast, leaving the road and
heading toward a fence on BLM land at .1 miles. A crossing or gate is needed to gain access through
the fence. After passing the fence, the route heads down a gentle ridge line eventually ending up on
the lower bench area of Site 7 near the river ’s edge. From this point the route follows the edge of the
river on the upland bench area, past the existing camping area, until the terrain steepens at .7 miles.
The route follows the upland area just above the willows through the steeper area, passing the main
access road at 1.0 miles, and on to the south end of Site 8.

3.d.9 Trail Segment 7  - Site 8 to Site 10

The segment of trail route between Sites 8 and 10 follows a rocky section of the Green River, while
passing through both riverside areas and upland benches. This segment of trail route is approximately
.7 miles long.

From the north end of Site 8 behind the existing toilet, the route stays away from the river following a
double track road onto the upper bench. At .2 miles, the route drops down to the middle of the slope
near the river, and navigates through a boulder landscape until reaching a middle bench area at .3
miles near a large boulder. Here it  stays below the boulder, then climbs gradually back to the edge of
the upper bench, avoiding the steeper slopes and flood plain area next to the river. The route stays on
the ridge until joining with the south side of Site 9. From Site 9, there is an existing primitive pathway
leading along the willow’s edge in the upland area to Site 10.
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3.d.10 Trail Segment 8 - Site 10 to Site 11

This area of trail route may have certain limitations regarding terrain and flood plain areas. The
segment is approximately .6 miles long, and provides access to a boulder-strewn stretch of river along
steep terrain.

From the north end of Site 10, the route follows existing paths to a steeper area at .1 miles. Passing
around an eroded area, the route generally stays in the sagebrush above the flood plain and willows
along the river. From .2 miles to .4 miles there are some areas that have been eroded, that may
require specific routing and/ or construction techniques to provide a suitable trail. At .5 miles, the
route crosses an area of private property as noted by a fence. A suitable crossing should be provided
here, including either a gate or another type of crossing. From the fence, the route follows the river’s
edge to the south side of Site 11.

3.d.11 Trail Segment 9 - Site 11 to Site 12

This proposed segment of trail route is 1.1 miles long. It provides access to a large portion of the river
that is not accessible by vehicle. The route segment passes through a large portion of private
property. Agreements would need to be made with the property owner regarding providing permanent
trail access per existing trail easement agreements.

From the north end of Site 11, the route follows the river northeast. There are two possible alignments
for the first .2 miles of the route. The trail can either be located on the edge of the upland bench in
the sagebrush, or along the hillside through the boulders adjacent to the river. A combination of the
two options is also a possibility. At .2 miles, the route reaches private property as noted by a sign.
Here, the route follows an existing livestock path through the upland area, remaining out of the
willows. At .5 miles, the route leaves the section of private land and stays up on a flat bench until
reaching a steeper area. At .6 miles, the proposed trail route climbs higher on the hillside to avoid the
steep low-lying area adjacent to the river. Near .7 miles, the route stays above the willows through a
slight bend in the river, and follows close to the existing livestock path until connecting with the south
end of Site 12A. A connection between Site 12A and Site 12B is also possible on relatively level
ground, with many options possible between the sites depending upon final site layout.
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3.e.  Upper Green River SRMA Management Recommendations

The facility improvements outlined in this RPP may require special management actions to ensure
their long-term sustainability. For instance, surfaces in campsite areas and parking areas should be
monitored for wear and tear. If observed that a camping area is becoming overused, then the area
may be temporarily closed allowing the ground vegetation to recover.  If the popularity of a particular
area proves closing as impractical, then the surface should be hardened with an appropriate material,
such as road base gravel or crusher fines.  Closing of parking areas will not be practical.  Therefore,
as parking areas become worn, the ground will need to be resurfaced with road base.

Traffic-counters are planned to be installed on BLM Road 5201 at the entrance to the Upper Green
River SRMA and on the main road just past the entrance to Site 6. By placing counters at the
entrance and at the mid point of the main road the BLM will be able to accurately monitor the number
of vehicles that enter the area, as well as the number that travel into the upper reaches of the SRMA.
From this information, the BLM Outdoor Recreation Planner will be able to forecast the need to
implement various RPP recommendations, such as the development of more campsites and hardening
of parking lots.

The BLM should continue its partnership with the Wyoming Department of Game and Fish for
efficient and effective management, cost sharing and providing in-kind services with constructing
improvements.  Furthermore, Sites 6 and 8 are located on Wyoming Department of Game and Fish
property requiring a Memorandum of Understanding or other type of agreement before improvements
can be made at these sites as described within the RPP.  Additionally, Wyoming Department of Game
and Fish has a vested interest in maintaining a healthy fishery and wildlife population throughout the
area and may be willing to participate with the interpretive program, user facility improvements and
maintenance, additional aquatic habitat improvements and establishing the angler’s dipping tank.

The BLM should consider a concept presented by participants in the public scoping series.  They
encouraged the development of an all  encompassing advisory group cooperative to provide
management and improvement input to the BLM.  This group would be made up of the various
stakeholder interests and would serve as an advocacy group to assist the BLM with decision making,
voluntary management observation and improvement implementation. The cooperative could be
strategic in writing grant applications for outside funding, as well as generating other methods of
raising funds for improvements, as deemed necessary. The list of those who participated in the public
scoping process serves as a resource for identifying individuals interested in this type of opportunity.
The formation of such a group would fall under the jurisdiction of the Federal Advisory Committee
Act, which regulates any group that contains non-governmental agencies.
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4. Project Development Overview

4.a. Required Administrative Actions

The administrative actions required per each phase of the Upper Green River RPP by the BLM
involve: securing funding, writing and distributing bid packages, awarding contracts, providing
administrative oversight and in-field observation. Contract services include, but are not limited to,
surveying, recreation planning, landscape architecture, civil engineering, GIS mapping, hydrologic
analysis, and project construction.

4.b. Required Interim Use Supervision

Because this is a 20 year project plan, some of the current uses within the Upper Green River SRMA
will not change until  after the recommended improvements are phased in. After each phase of
improvements, the BLM may need to regulate the site(s) for an interim period to ensure the
recommended management practices are being followed. For example, when the campsites are
moved from their current locations to outside the 200’ river setback zone, the BLM may need to visit
each river access site periodically to ensure that extended-stay users are occupying the new
campsites and are using the old river edge clearings for day-use only. It may be necessary to
construct temporary barriers to help enforce the new use areas and keep users out of sensitive areas.

Many of the Upper Green River SRMA users are repeat visitors.  Therefore, user education on new
use protocol is necessary and may be accomplished at the information kiosk with oversight
reinforcement being provided through site visits by the Field Office Recreation Planner and the
Warren Bridge Camp Host. Making information flyers available to visitors explaining the purposes of
the modifications will help encourage compliance.  Occasional visits by BLM regulatory enforcement
officials during peak periods may be appropriate.

The hiring of a recreation technician is also advisable.  The recreation technician would be available
to encourage proper use through one on one contact and also would be able to monitor commercial
permit use compliance.  The technician can assist in maintaining a use log for projections on future
improvement needs and help with the on-site maintenance.

Weed control is a major concern throughout the project area. The BLM will have to instate
preventative measures to ensure that weeds do not colonize the Upper Green River SRMA. This is
especially true in areas that will undergo a significant level of disturbance, such as spur road re-
alignments/restorations and campsite clearings. Area volunteers may also assist with monitoring and
visitor assistance.
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4.c. Project Development Phasing Outline

The Recreation Project Plan for the Upper Green River Special Recreation Management Area is a
20-year, multi-phased plan. The initial phase is based on immediate need and funding availability.
Subsequent phases will be implemented based on the level of occupation, use and the need for
resource management as determined by the BLM Pinedale field office. It may be helpful to have a
campground host/recreation technician to collect use data. Data such as the level and distribution of
site use (per week, per season, total number of site users, type of use – day, extended stay - etc.)
would aid the field office in anticipating when to implement the next phase of the project.

Phase I:

Install BLM Road 5201 improvements, including: 8 24”X22’ culverts and grading identified problem
areas.

All spur roads recommended to be relocated in the RPP, shall be. Old spur road alignments will be
reclaimed.

Vault toilets to be installed at all sites recommended in the RPP.

Boat ramp improvements and associated day-use parking areas to be installed at Sites 1, 2, and 12A.

Individual/tent and/or group campsites to be installed at select sites. Site 1 would receive three
individual/tent campsites and one group campsite, Site 2 would receive two individual/tent campsites,
Site 4 would receive two group campsites, Site 5 would receive two individual/tent campsite one
group campsite, and Site 12A would receive one individual/tent campsite. All campground
improvements will be accompanied by new fire rings and picnic tables.

The BLM Road 5201 and Site signage recommended in the RPP will be installed.

Phase II:

Relocate the intersection of Highway 191/189 and BLM Road 5201. Surface BLM Road 5201 with
6” of gravel.

Develop the informational kiosk area at the relocated intersection. Develop graphic and written
display pieces for the kiosk and install these improvements.

Develop a day-use area between Sites 5 and 6. This area will include parking, a boat ramp, a vault
toilet and signage.

Install a boat ramp and associated parking area at Site 12B.

Improve the parking areas at Sites 4, 7 (and those listed above).

Individual/tent and/or group campsites to be installed at select sites. Site 1 receives one individual/tent
campsite. Site 2 receives one individual/tent campsite. Site 6 receives one group campsite. Site 7
receives two individual/tent campsites and one group campsite. All campground improvements will be
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accompanied by new fire rings and picnic tables.

The SRMA Trail is installed and signed. The trail is accompanied by a brochure.

Phase III:

Develop the outdoor learning amphitheater.

Complete development at all river access Sites. At Site 6: Two group campsites and two individual/
tent campsites. At Site 7: one group and one individual/tent campsites.

4.d. Project Development Schedule Outline

Please refer to the Phasing Chart on following page.
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4.e. Recommended Method of Project Survey, Design and Construction

The goal of this Recreation Project Plan is to get the recommended improvements installed in a
efficient and economical manner. Phase I will be completed by BLM personnel. Subsequent phases
may be accomplished through a combination of BLM personnel and contractors. The composition of
the team should be determined based on the current and projected workload of the BLM office in
charge of the work.

4.f. Preliminary Project Cost Estimate
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APPENDIX A
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Appendix A: Public Comments

OVERALL CHARACTER AND LEVEL OF DEVELOPMENT

Contiguous Property  Owners
• Have appropriate facilities to accommodate users to limit degradation to environment.
• People need a reasonable place to go or else they will cause problems.
• (Email messages from a contiguous land owners)
TO:    Mr. John McCarty, Project Manager
 Mr. Martin Hudson, BLM

RE:   Upper Green River Recreation Project Plan

Thank you for the notifying us of the upcoming public participation workshop to help plan the Upper
Green River Recreation Project.  Since we live in Illinois, we cannot attend the November 19 and 20
meetings.  Nonetheless we do have strong feelings about the future of the Green River valley.

The Green River is one of the most important rivers in Wyoming.  To us, this river and its surrounding
watershed epitomize the real Wyoming, even more than the ordinary tourist destinations of Yellowstone
and the Tetons.  We believe it is fortunate that this area is relatively unspoiled and only lightly used,
mostly by ranchers who truly care about the future of the
land.

While access to public lands is important and even desirable, it is also important that these public lands
not be compromised by such usage. Increased access, especially when it becomes very easy, almost
always leads to a deteriorated environment.

Therefore, we urge that you do NOT improve roads, do NOT increase water supplies, do NOT improve
campsites and especially do NOT accommodate large camping vehicles.   One of our most
disheartening experiences in recent years was bicycling from our land on the Green River (where we
tented), to the campground near Kelly in the Tetons.  Bicycling on the beautiful Hoback canyon road
was surprisingly unpleasant because of the huge camping vehicles
that comprised much of the traffic.  Our campground was full of them as well, and our little tent was
surrounded. We even had to listen to the hum of air conditioners in the afternoon.

This experience is not why people come to Wyoming.  The entire state of Wyoming is one of our last
truly wild places and should be cherished and indeed promoted as such.  When we overcivilize the
wilderness we destroy what attracts us in the first place.  Ideally the BLM should examine the
Boundary Water Canoe Area of northern Minnesota and attempt to emulate such
a minimal impact scheme – pack inpack out and extremely limited use of motorized equipment (from
snowmobiles to boats to trailers).

Keep intensive camping facilities and enhancements in nearby towns – and let the folks in those towns
profit from tourists.  But ensure that BLM land remains lightly used as it generally is today.

Publicly owned land should be maintained for future generations.  Don’t destroy the Green River valley
by making it another Disneyland.  Keep plans for recreational use very conservative.
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 Thank you for the opportunity to address this issue.

 Cc:  Maggie McDonald, Green River Land Trust

Dear John and Martin,

Here are some thoughts about the Warren Bridge area. I’m not sure that you’ve come up with, but an
eager to see the consensus developed. I would note first that the BLM is going all out to involve the
public on this issue, yet it would not take comment on the Merna 3D seismic project EA. This is
inconsistent application of public policy and I hope you pass on this observation to Martin, Prill and the
rest. Regarding Warren Bridge.

I believe the offroad restrictions should be retained, expanded and enforced. The area should be posted
with an information sign at the entrance to the road. As a nearby property owner I, and my friend Linda
Sternberg, value the public access area greatly.  No development should be allowed on the other side of
the river. The pressing priority is for a boat launch at the Warren Bridge. The existing one is too steep.

There should be no shooting allowed in campsites. Hunting, of course, can be allowed, but not in the
developed campsites. Too many people come down to throw clay pigeons, blast away and leave trash all
over the place. That activity belongs at a gun range.

The picnic tables and outhouses are nice additions. We’re not certain any more development is
warranted other than a couple of boat ramps (top campsite, 9 I think and 56 may be appropriate.)

Maps show a water storage withdrawal zone around the canyon. I assume this site was considered for a
dam. The recreation values of the river greatly outweigh water storage. The withdrawal should be
withdrawn and the BLM should maintain public access and semi primitive recreation as the key values
of this area.

Dear Mr McCarty,

I oppose development of river access, parking, and enhancement of campgrounds in the Waren Bridge
area of the Green River.  Existing facilities are adequate. Further development erodes the natural asset
that we enjoy. You are opening the area to people who will object to my sage grouse and antelope
hunting while they sit in rvs watching satellite tv. I invite you to drive up the ‘improved road’ on the Gros
Ventre some weekend and see the rv blight that is developing on our glorious landscape.

Wyoming has no obligation to cater to wimps.

Upper Green River Valley Coalition
• Preserve the primitive experience.

Sublette County  Personnel
• Endorse thought of maintaining the primitive experience.
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ACCESS ROADS

BLM Support Services
• Original scope of work for the roadway improvements is to improve the drainage by shaping and

crowning the road, install  drainage culverts and shape borrow ditches.
• BLM maximum grade standard is 8% grade.
• Material for road improvements can be extracted from old gravel pit or open a new pit further

into the project if there is an opportunity to create a wildlife/livestock watering hole.
• Develop rehabilitation plans for pit reclamation for when the project is complete.
• Realty people should review the status of the existing road easements through the private

property before making improvements.  The easement title needs transferring from the
Wyoming Game & Fish to the BLM.

General Public Meeting
• Check roads to ensure runoff doesn’t go into river - effective BMPs
• Keep signs back off highway so you don’t know about the place.
• Constrict certain roads so trailers can’t access them.
• Don’t build bridge at end of road.

Contiguous Property  Owners
• Blind curves (north of #2) - rollovers have been experienced and road should be improved,

warning signs - what it takes to protect the unskilled drivers from themselves.
• Newer vehicles help create washboard effect due to the suspension making for a smoother ride

over a rough road.  They will go as fast as they wish causing the washboard effect to become
worse.

• WYDOT should put up warning signs of dangerous entry / exit on highway.
• Nothing wrong with road.

Upper Green River Valley Coalition
• Post and enforce speed limits to minimize wildlife and livestock conflict with motorized vehicles.
• Do not expand road.
• Do not over-improve road surface.
• Do better develop the road for drainage and prevent erosion and migration of sediment.

Livestock Operators
• Road should be bladed and maintained more often.
• All the existing improvements are okay except for that one rock in the road.
• Don’t build any bridges across the river.
• Keep road rough.
• Improvement of road will attract more people which will  impact the quality of experience and

fishing.

BLM Planners
• Road needs upgrading - graded and graveled with turn-outs and crowned, but not expanding.
• Begin the road improvements after reaching the turn-off to Site #1, leaving the first stretch of

roadway as a disincentive to people venturing into area.
• Don’t locate the information kiosk too close to the Highway announcing the recreation
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opportunities beyond.  Set it back closer to the first access to the river as a means of not luring
people not familiar with the area  into the area.

• Provide a description at of each site and access road conditions to inform potential users of the
access character in order for them to make an informed decision as to which access they wish
to visit, if any at all, before making the commitment.

• Create a turn around at this location
• Relocate the access off of the highway north to the old gravel pit .

Agency Biologists
• Over the long term, as pressure on the riparian and river’s edge increases, perhaps the road

should be shifted away from the river and closer to the hillside.
• Road leading to the end is in rough shape and needs to be graded and graveled.
• Attempting to close any roads will be difficult and unpalatable to the public
• Reduce road gradient approach into sites 1,2 and 3.
• Erosion concerns with current state of the roads - whether main road or access spurs.  The

roads should be upgraded to have positive drainage and improvements to intercept sediment
from reaching the river or impacting the upland.

• Need to design and upgrade road and access spurs to adapt to the site and the associated
constraints.

• Make access easier to negotiate and rehabilitate abandoned alignments.

Federal & State Agency Biologists
• Concern over old outhouse waste potentially impacting the ground water.

ALTERATION OF ACCESS SPUR ROADS

General Public Meeting
• Constrict certain roads so trailers can’t access them.

Upper Green River Valley Coalition
• Do not allow off-road pioneering of roads to create more camping spaces.

Agency Biologists
• Moving road at Site #5 away from river will  impact sage grouse habitat by drawing campers

and pets further up into the upland terraces.
• Over the long term, as pressure on the riparian and river’s edge increases, perhaps the road

should be shifted away from the river and closer to the hillside.

Federal Recreation Planners
• If you increase the number of facilities and make access easier, more users will come and more

facilities will be needed.

INTERPRETATION/INFORMATION

General Public Meeting
• Warn at entry of no potable water available.
• Sign the area as a  “primitive recreation area” - check on proper definition or term to be used.
• Informative short to the point information materials
• Brochures on private/public land pay fee for them or have them return or put information on
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bulletin board.
• Different information needs for hunters.
• Information RE. Pet - wildlife conflicts.
• Educate people on how to properly handle fish - cleaning and disposing of entrails

Elected Officials
• Inform users of access difficulty
• ”Look before you Leap” advise for a large vehicle RV before descending down one of the

steep approaches to the river.

Upper Green River Valley Coalition
• Interpretation themes (should be located at the BLM office):
• wildlife
• historical
• livestock industry
• cultural - Native American
• Class I fishery and unrestrictive river.
• Don’t like vertical information/interpretation sign boards visible from a distance - detracts from

view. Make them more horizontal.  Interpretive sign as a horizontal element that you come upon
and discover as opposed to a monolithic vertical element seen from a distance.

Sublette County  Personnel
• Develop many information kiosks.
• Develop low maintenance information kiosks that provide information on:
• Fire ecology
• Cultural & historic - tie hacking, tie-hacking impact on the river resource and the enhancements

achieved through proper grazing management and habitat improvement projects.
• Fur trapping
• Grazing management program
• wildlife species - watchable program
• Aquatic habitat program.
• Wildflowers as well as noxious weed issues
• Simple signs to encourage multiple users to respect one another ’s ability to access the river.
• There are good signs for directing users to first nine spots, but not the last two.  Be consistent

and sign the last two.
• Winter use is a good idea, but wonder if the level of use will justify the effort required to provide

it.

Livestock Operators
• Interpretation/Information Environmental, geological, historical and cultural education and

interpretation would be a good program to develop.  Don’t do anything on agricultural livestock.
• Keep character the same through fees and restrictions.

BLM Planners and Managers
• Analysis of interpretive opportunities
• national park syndrom?
• Bird watching users? Other watchable wildlife.
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• Education to deal with the impact of increased users.
• History and longevity of ranching families is a good topic of education/interpretation.
• Sign areas where RV access is discouraged due to access road gradient, but don’t restrict or

enforce non-compliance.
• Individual information signs at high use areas to help educate on potential impacts.
• How to direct people to use the site in a responsible manner in campsites without development.

Federal Agency Recreation Planners
• Provide an education/interpretation program to inform the users of the area multiple uses and

how to respect others’ presence.

Commercial Outfitters outside Sublette County
• Educate on proper use of ATV’s.
• Educate on the fact that other uses need to access the river also - directed to the campers and

other users that block the access points, which encourages over-the-bank launch instead of
using the dedicated launch.  This impacts the bank.

FENCING

Upper Green River Valley Coalition
• Cattle need restricting from campground.  Have experience cattle knocking over my tent while

in it.

Sublette County  Personnel
• Develop fencing to keep cattle away from the camp grounds that is wildlife friendly.
• Protect grazing rights.

Livestock Operators
• 1967 Pape Ranch easement agreement - never intended to have fences or reduction in the 14

AUMs presently allowed on the allotment as a result of increased recreation use.

BLM Planners and Managers
• Fences create visual intrusion and maintenance needs.

Federal & State Agency Biologists
• Continue with grazing management program which has resulted in the favorable enhancement

of the riparian area.  Continue to update grazing management plan toward this result.
• The Upper Green River area is a critical deer and antelope migration corridor.  Fencing

livestock out of recreation areas may potentially affect wildlife migration livestock out of
recreation areas may potentially affect wildlife migration.

• Consider changing existing fences to be favorable for wildlife.

Commercial Outfitters outside Sublette County
• Use wildlife friendly fencing techniques to keep cattle out of riparian for two years and monitor

the riparian response.  At Henry’s Fork this strategy worked wonders.

ENVIRONMENTAL VALUES, CONCERNS AND ECOLOGICAL ENHANCEMENTS

General Public Meeting
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• Control weeds (i.e.: musk thistle)
• Critical migration routes - any dams would impact these routes
• A concern for oil and gas development in this area causing major improvement of existing road

which will invite greater visitation and area begin to lose character due to over-use.
• USFS & BLM river segments should be reviewed and planned together to substantiate the

purpose.
• Education to overcome old and false perceptions of Wild & Scenic program.
• County revising comp plan - should take into consideration with this plan.
• Indian artifacts present near the river.
• Concerned over damming flooding of Green River above Warren Bridge.
• Campsites/road would be flooded
• Reservoir would cause lose of critical habitat
• shoreline of the lake would never establish any shoreline habitat due to level fluctuations.

Contiguous Property  Owners
• Concerned about possible damming by the Bureau of Reclamation - reservation on a dam site.
• Mining development is a concern for the local residents and property owners.
• Motorized boat use should not be allowed.
• Limited ATV use okay but have designated trails for them to use.
• Limitations on target shooting. People are discharging fire arms irresponsibly.  Past experience

with people shooting toward the residents.  Establish a buffer zone between the residents and
the camp sites - especially for sites 1, 2 & 3.

Upper Green River Valley Coalition
• Plan for the increased use and new facilities in the most sensitive manner possible.
• Be sensitive to the water and soil resources of the river corridor & to the unsurpassed

recreation experiences as un-obtrusive as possible.
• Do not rip rap the riverbank. Allow river to adjust and laterally migrate.
• Make this reach of river catch & release.
• Restrict oil  and gas leasing through the river corridor from the river elevation to the visible

horizon.
• Pinedale Anticline - sets the basis for the current no oil & gas restriction - should be maintained.

Sublette County  Personnel
• Do more efforts to improve the fisheries
• more log jams
• create more shaded habitat

Livestock Operators
• Leave access areas primitive
• Keep appearance the way it is - people are trying to get away form the asphalt and concrete.

BLM Planners and Managers
• Create more private land habitat improvements.  BLM work with the Wyoming Game & Fish to

on suitable locations.
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Federal & State Agency Biologists
• Maintain riparian and water quality.
• Interested in pursing more innovative habitat improvement structures

Commercial Outfitters outside Sublette County
• River comes first , focus all improvements and priorities that benefit, protect and improve the

water and habitat resources.
• Water quality protection and improvement should be of the highest priority.
• Focus on fishery protection which isn’t accomplished by providing easier access.
• Fishery comes first .  Do what is necessary to protect it.

Federal Recreation Planners
• If you increase the number of facilities and make access easier, more users will come and more

facilities will be needed.

BOAT LAUNCH IMPROVEMENTS

General Public Meeting
• Outfitter permits should be capped for total numbers of trips.  Emphasis on trip numbers not

number of permits.
• Assess river capacity and adhere to it through the permit program.

Contiguous Property  Owners
• River should be more for local private use, commercial guides are taking over the facilities and

blocking private users from access.

Upper Green River Valley Coalition
• Consider reducing number of sites from 12 to 7.  Sites to consider removing are 2, 4, 11, 9.
• Do not rip rap the riverbank. Allow river to adjust and laterally migrate.

Sublette County  Personnel
• Un-restricted access is important to maintain.
• Maintain fishing accesses
• Livestock Operators
• Put Warren Bridge fishing access in the campground.

BLM Planners
• Sites 5 and 6 are key locations for making handicap accessible campgrounds and boating access

facilities.
• Sites 1, 2 and 3 are good for staggering boat outfitters so that the boats are not congested at a

given reach of stream.
• Day use located at the creek’s confluence with the Green River between sites 5 and 6.

Preserve camping experience at other sites.
• More accesses above site 12 and on the private land would reduce #’s of people using

motorized means of fishing above site 12.
• Improve site 12 into a more significant put-in/take-out site.
• People launching at headgate causes conflict. Create a disincentive for users to use this area.
• State Launch site at bridge is too steep and should be relocated to the Warren Bridge
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Campground.
• People launching to float to Daniel need a good launch site. - Improve the Campground launch

site.
• Make ramps efficient with circulation that allows transitions to be quick, reducing the need for

large ramps.
• Day use needs to be better accommodated.

Federal & State Agency Biologists
• Develop a better boat ramp at the highway.
• Erosion concerns over the “scraped earth” access ramps.  Reinforce the access points with

riprap, gravels, hardened surface.
• River access at Site 4 is left over from river habitat improvements made in years past.  This

access should be further improved.

Federal Agency Recreation Planners
• Develop a decent take-out ramp at site 12 on public land or on private land with an agreement.

• Already have many paved RV places in the area, keep this place more of a primitive
experience.

• Harden the surface of the boat ramps with rip rap or by other means - but not concrete - to
reduce erosion potential and sediment transport

• Does every site need to have boat access to the river?
• Need to better define the actual access ramp at Site #12, which should be further developed as

a primary launch, take-out facility with parking capacity for day use and overnight camping for
multi-day floaters.

• Improve the river access ramp and parking capacity at site #12 for users floating from the
launch site at Green River Lakes area to pull-off as soon as they re-enter the public
administered lands.  Provide the opportunity for multiple day floaters to camp over night at site
#12 - float/camp activity.

Commercial Outfitters within Sublette County
• Upgrade boat ramps at site #12, 6 and at the Warren Bridge Campground below the rock

dodge.
• Don’t design a day use parking to restrictive - If a day use area is developed, then make it large

enough to be functional.
• Sites 5, 6, 7 and 12 are good for day uses and vehicle trailer parking.  Areas should be improved

to allow for this type of use.

Commercial Outfitters outside Sublette County
• Improve boat ramps at all facilities to help disperse float boats and avoid over-impacting an area

by selective enhancements in limited areas.

RECREATION MANAGEMENT & POLICY RECOMMENDATIONS

General Public Meeting
• Outfitter permits should be capped for total numbers of trips.  Emphasis on trip numbers not

number of permits.
• Assess river capacity and adhere to it through the permit program.
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• Take care of the area or face fines.
• Fees lead to disrespect of facilities.

Elected Officials
• Local input is important.

Contiguous Property  Owners
• Promote the Warren Bridge Campground and de-emphasize the upstream facilities and

providing for more capacity.
• Have person on site to monitor the activities.
• Defer improvement costs to maintenance program.
• Motorized boat use should not be allowed.
• Limited ATV use okay but have designated trails for them to use.
• Limitations on target shooting. People are discharging fire arms irresponsibly.  Past experience

with people shooting toward the residents.  Establish a buffer zone between the residents and
the camp sites - especially for sites 1, 2 & 3.

• Control over-use by eventually establishing a reservation policy to protect the overall experience
and protect the resource.

• Hire maintenance people to pick up trash as opposed to containers - create job opportunity.
• Limit commercial use of the river.

Upper Green River Valley Coalition
• Review the Desolation Canyon Management Plan - good results from plan - perhaps a

consideration from a twenty year perspective.
• Consider the limiting numbers of people in a given user group.
• Work with the cultural use habits, but move it away from the river.
• Do not make a fee site.
• Assure that the cattle are managed with “cowboys-on-the-drift” method.
• Recreation management oversight of ATV activity to on-road use only.
• Review the Desolation Canyon Management Plan - good results from plan - perhaps a

consideration from a twenty year perspective.
• Cattle need restricting from campground.  Have experience cattle knocking over my tent while

in it.

Sublette County  Personnel
• This area should be preserved as a local use area - do not advertise it’s presence
• The Green River in Sweetwater County and Utah is extremely over-used, avoid this happening

on the Upper Green.
• This area should not be a fee area.
• Collect fees from “for-profit” enterprises, but a minimal fee.

Livestock Operators
• Limit commercial use
• Allow commercial over-use work itself out.

Federal Agency Recreation Planners
• Need more campground hosts to oversee activities at the twelve sites
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• River ranger type of monitoring
• BLM needs to manage the illegal commercial use.
• Users are crossing the river at low flows at sites 11 and 12 impacting water quality.  This

activity should be curtailed.

Commercial Outfitters within Sublette County
• Don’t develop a restriction policy.
• BLM Recreation Planner needs an assistant to manage and enforce the outfitting permit

regulations.  The assistant should issue permits, assure proper documentation and payment is
made by permittee, permitted outfitters abide by regulations, which includes no overnight
camping in the special use area, and enforcement on illegal outfitter activities.

• Many of the out-of-town outfitters are not abiding by the permit regulations and need to be
brought into compliance, which will  help maintain the existing character.  The character and
quality of experience is changing.

• When launching at Site 2, there will be 30 boats floating by.  The permitted outfitters need to be
restricted to 2 boats per day during the peak season from June 15 to August 15.  This was a
verbal agreement made among the permitted outfitters, but many do not abide by this unwritten
understanding.  The experience is being compromised.  Limiting the use on the Upper Green to
2 boats per day, along with the other floating opportunities is enough to make a reasonable profit
in this industry.

• There is only one BLM enforcement office for the 16 million acre area out of Rock Springs.
Require permitted outfitters to place a BLM permit sticker on each boat allowing the outfitting
industry to police itself and help the BLM with enforcement.

• Can the County Sheriff’s Department partner with the BLM in enforcement of permit users?

Commercial Outfitters outside Sublette County
• Enhance the area’s maintenance program.
• Have managers that understand and have experienced river recreation activities who know how

to manage the site through understanding the function NAD operating of recreation rather than
people who manage people.

• Organize a management advisory council to make recommendations to the BLM.  Council
should be made up of diverse interests with a stake in the recreation area.

• Seasonal closures during wet season to protect integrity of road.
• Increased enforcement of permit holder use during season.
• Develop a water quality monitoring program to help with understanding when improvements or

level of management needs adjusting.

OBSERVATIONS

Federal & State Biologists
• Continue with grazing management program which has resulted in the favorable enhancement

of the riparian area.  Continue to update grazing management plan toward this result.

Livestock Operators
• Improvements seem to attract cattle.  If lots of obvious improvements are made near the river,

then more cattle will be attracted to the river, which conflicts with the grazing management
strategy.

• Cattle are in this allotment from May 27 to July 10; June 1 to July 4th.
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• Forage utilization down by the river is low due to available water on the upper benches and due
to the forage increase from the control burning.

• Cattle use roads to access water.
• Elk hunters are biggest conflict wandering into places they shouldn’t be.

BLM Planners
• Sites 1 & 2 are experiencing higher use due to the over-capacity at the access at the old bridge

by the highway.
• Increase in uses is the perception, but BLM has no hard data supporting the perception.
• Bank fishing is a popular activity in this area.
• Many locals are sending people up to this area as people stop and inquire into where they can go

and camp and fish. -  USFS, Local shops
• Day use volume is equal to over-night use volume.  Again, a perception.
• Many of day-users are not necessarily locals, but are visitors staying in local hotels/motels, with

friends that are venturing up on own or with a guide.

Federal Agency Recreation Planners
• High-use in June until after the high country snow melts off, then more dispersion of

recreationists.
• This area is highly valued by locals.
• Many out-of-town users not necessarily avid fisher-persons, but looking to have a one-time

western fishing experience.

Commercial Outfitters within Sublette County
• Number of boat floaters are on the increase during the window of good fishing (June), but not

seeing a lot of environmental impact.
• Launching from site 6 to Warren Bridge Campground can be stretched out to a six to eight hour

float.

ADDITIONAL RECREATION FACILITIES

General Public Meeting
• Develop a corral area for equestrian purposes.  Specify Weed Free hay only.
• ATVs ignore signs & are not enforced (U.S.F.S. land).

Contiguous Property  Owners
• Winter activities: Cross country skiing, set tracks with machine, snow machine use, dog sled

activities,  - good staging and parking for winter activities would be at the cattle guard by the
gravel pit.

Upper Green River Valley Coalition
• Recreation management oversight of ATV activity to on-road use only.

Livestock Operators
• Recreational 4-wheelers (ATVs) are becoming an issue.

Federal Agency Recreation Planners
• ATV use is on the rise and appears to be random use impacting the off road terrain.  Designated
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areas with trails should be established for this use.

Commercial Outfitters within Sublette County
• Provide dip tanks at the entrance to protect the river from whirling disease and other potential

infections.  Also require that those leaving dip their boots to keep viruses and bacteria or other
infections from leaving area.

CAMPSITE IMPROVEMENTS

General Public Meeting
• Encourage 200 feet setback from the river for camping, toilets and parking.
• Try to keep campers back from river with log curb stops etc.
• No potable water facilities to be developed.
• Keep heavy use to certain areas - preserve floating experience by encouraging/requiring people

to use certain sites away from river.

Elected Officials
• The bathrooms are important to improve.
• Locate camp opportunities at primitive sites away from the stream.

Contiguous Property  Owners
• Move campsites away from the river.
• Promote the Warren Bridge Campground and de-emphasize the upstream facilities and

providing for more capacity.
• Restrooms need replacing and relocating.  Too close to river and need to be ADA accessible.
• Family reunion use is a good activity for the area.
• Do not develop potable water facilities.

Upper Green River Valley Coalition
• Use already established camping areas and not expand any further, with the exception of when

relocating river bank camping to the requested setback.
• Large group use and large vehicle assembling should be segregated from primitive camping

areas and be reservation based.
• 200 foot camping setback from river.
• Reduces impact on stream bank and riparian
• allows bank fishermen to negotiate along bank without entering
• Use already established camping areas and not expand any further, with the exception of when

relocating river bank camping to the requested setback.
• Consider the limiting numbers of people in a given user group.
• Work with the cultural use habits, but move it away from the river.
• Allow opportunities for people to seek a camping place for themselves away from other groups.
• Adequate number and quality restroom facilities - solar heated - example - South Pass

restrooms.
• Do not develop potable water facility.
• Consider reducing number of sites from 12 to 7.  Sites to consider removing are 2, 4, 11, 9.
• Replace restrooms and make ADA accessible.
• Livestock Operators
• All camp sites should have improved toilets - More and better.
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• Improve the sanitary conditions of the toilets.
• Don’t have a lot of concentrated areas, allow people to spread out.
• See 50-75 boats at the same time floating down the river.  Many of the parked vehicles have

Jackson license plates.

BLM Planners and Managers
• Create more primitive camping sites on the upper end.
• Upgrade restroom facilities.
• Move camping pods slightly back from river to provide access to river for other uses by other

users.
• Possibly remove some sites and due to poor locations and resource protection.

Federal Agency Recreation Planners
• Many of the sites become blocked by multiple day users causing the accesses to be

unaccessible.  Designate day use only sites for launch, equipment (vehicle & trailer) staging -
parking, and take-out activities.

Commercial Outfitters within Sublette County
• Encourage camping back away from the riverbank and riparian area.

Commercial Outfitters outside Sublette County
• Prefer to encourage RVs to stay at the Warren Bridge campground and out of the other twelve

sites.

BLM Support Services
• Toilet replacements used in past are CTX toilets - approximately $30,000 installed.

PARTNERSHIPS

Agency Biologists
• Coordinate the integration of improvement expenditures between the BLM and the Wyoming

Game and Fish through Tom Collins at the State Office in Cheyenne.

Commercial Outfitters outside Sublette County
• Private non-profit dollars available to help foster partnerships - private/public - public/public
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Appendix B: Site Improvement Matix
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Appendix B: Site Improvement Matix
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Appendix B: Site Improvement Matix
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APPENDIX C
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Appendix C: Site Assesment Matix
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APPENDIX D
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Appendix D: BLM Road 5201 Observations

The existing access road to sites in the Upper Green River SMRA is graded dirt.  The BLM
is seeking to improve the campsites and desires an all-weather access road with drainage
improvements.  Existing dirt spur roads connect the access road to the campsite areas.  The
desired spur road improvements may include realignment, grading and drainage
improvements.  The existing road network was driven at a slow speed by BLM and Otak
staff.  The existing roadway width was measured at approximate half-mile increments.
Possible geometric issues including blind crests, sharp curves and steep grades were
observed and discussed.  The desired current scope of the project does not include
significant earthwork to correct these issues.  The primary purpose of this observation was
to determine the practicality of roadway widening to 18’, potential locations for new
culverts, necessary cattle guard upgrades; and to identify existing drainage issues such as
muddy areas and rutting.

The following log describes the conditions found during the observation.  Mileage is
measured from the first cattle guard at the existing recreation area entrance.

Observations:

Mileage Feature Description

0.0 Start – Existing cattle guard
0.5 Existing 18" culvert
0.7 Roadway width = 18’
0.8 Need new culvert
1.0 Roadway width = 16’
1.4 Need new culvert
1.5 Roadway width = 17’
1.8 Need new culvert
2.0 Roadway width = 18’
2.1 Need new culvert
2.3 Need new culvert
2.4 Need new culvert
2.5 Ex. 12’ cattle guard, widen to 18’, add’l width on north side
2.7 Existing 24" culvert, L=35’
3.0 Roadway width = 18’
3.2 Existing 18" culvert
3.2+ Existing 30" culvert, L=32’
3.3 Existing 16’ cattle guard
3.5 Roadway width = 18’
4.0 Roadway width = 17’
4.1 Existing 24" culvert
4.2 Existing 24" culvert
4.5 Roadway width = 18’
4.8 Existing double 30" culverts, seasonal stream
5.0 Roadway width = 18’
5.5 Existing 12’ cattle guard
5.6 Existing 12" culvert
5.8 Existing 24" culvert
5.9 Existing 24" culvert
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6.1 Roadway width = 14’
6.5 Roadway width = 13’
7.0 Need new culvert, plus raise grade of road
7.1 Existing 12’ cattle guard
7.3 Need new culvert
7.6 Roadway width = 12’
8.0 Low point, muddy area, need overexcavation, fabric or pit run stabilization
8.3 End, Site 12

All measurements to nearest foot as measured with Rola-Tape measuring wheel.



1231

APPENDIX E
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Appendix E: List of Preparers

Contractor Prepared - Otak, Inc.

Tom Hamann Principal-in-Charge
John McCarty Project Manager
Jon Fredericks Landscape Architect/Recreation Planner
Louis Wilsher Landscape Architect/Recreation Planner

BLM Project Manager

Martin Hudson Pinedale Field Office Recreation Planner

Participating BLM Staff

Prill Mecham Pinedale Field Office Manager
Martin Hudson Pinedale Field Office Recreation Planner
Doug Powell Pinedale Field Office Range Conservationist
Kellie Roadifer Pinedale Field Office Land Use Planner
Bill Lanning Pinedale Field Office Real Estate Specialist
John Henderson Pinedale Field Office Wildlife Biologist
Vickie Roseberry Wyoming State Office Engineer
Tom Lahti Wyoming State Office Landscape Architect
Joe Cantrell Civil Engineer Support Services, Rock Springs, Wyoming
Larry Lebar Civil Engineering Tech, Support Services, Rock Springs, Wyoming




